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Alamance Student Services/LRC/Adm - Project No. 1129 2,000,000.00 4,584,147.00 2,000,000 2,000,000.00 2,000,000 Jan-01 Nov-03 Aug-06 Closed

Alamance Renovations - Project I - Project No. 1201 99,999.04 99,999 99,999.04 99,999 Dec-00 Jan-01 Jul-02 Closed

Alamance Renovations - Project II - Project 1302 127,105.00 127,105 127,105.00 127,105 Dec-02 Apr-03 Aug-05 Closed

Alamance Renovations - Main Building Project No. 1549 125,000.00 125,000 125,000.00 125,000 Dec-05 Mar-06 Jun-07 Closed

Alamance Renovations - Student Center No. 1563 505,000.00 8,872.00 505,000 505,000.00 505,000 May-06 Sep-07 Feb-09 Closed

Alamance Allied Health Building - Project No. 1130 3,654,210.00 2,599,023.00 3,654,210 3,654,209.96 3,654,210 Sep-04 Oct-06 Feb-09 Closed

Alamance Burlington Center Renovation Project No. 1584 93,141.00 570,000.00 2,278,196.00 663,141 663,141.00 663,141 Aug-06 Aug-07 Feb-09 Closed

Asheville Computer Technology Center NCCCS #1097 4,592,059.00 4,592,059 4,592,058.36 4,592,059 Nov-00 Nov-02 Jun-06 Closed

Asheville Renovations #1 - #1137 63,176.00 63,176 63,176.00 63,176 Jan-04 Jul-04 May-08 Closed

Asheville Enka Center Renovations #1213 600,000.00 600,000 600,000.00 600,000 Jan-01 Jan-02 May-03 Closed

Asheville Dental Lab Renovation NCCCS #1121 390,048.00 390,048 390,048.00 390,048 Dec-00 Dec-01 Aug-06 Closed

Asheville Hospitality Education Center NCCCS #1098 6,237,701.00 916,351.00 6,237,701 6,237,700.48 6,237,701 Nov-00 May-04 Jun-06 Closed

Asheville Fernihurst Renovation, #1158 880,683.00 2,052,400.00 880,683 880,683.00 880,683 Sep-04 Mar-07 Sep-08 Closed

Asheville Marketing Tech Renovations #1354 1,202,527.00 1,808,055.00 1,202,527 1,202,526.26 1,202,527 May-05 Dec-05 Dec-06 Closed

Asheville Azalea Student Services Renov/Addition #1515 68,494.00 43,093.00 4,423,325.00 111,587 87,656.00 111,587 Jun-05 Jan-07 Sep-08 Closed

Beaufort Law Enforce/EMT/Fire Service Training Facility - #1084 2,936,000.00 10,000.00 2,936,000 2,936,000.00 2,936,000 Mar-01 May-02 May-03 Closed

Beaufort Renovations to Buildings 1, 4 and 8  #1265 154,895.00 154,895 154,895.00 154,895 Jul-02 Jan-03 Apr-03 Closed

Beaufort Public Service Building and renovate bldgs 2 & 3  #1266 3,107,498.31 714,289.00 468,333.00 3,821,788 3,821,787.31 3,821,788 May-03 Jan-05 May-06 Closed

Beaufort Building 3 Door Project #1614 15,546.00 7,786.00 22,693.00 23,332 23,332.00 23,332 Apr-07 Oct-07 Jun-08 Closed

Beaufort Building 1 and 3 Roof Replacement #1571 0.00 242,429.00 0.00 242,429 242,429.00 242,429 May-06 Aug-06 Dec-06 Closed
Bladen Repair and Renovation #1337 520,000.00 138,882.00 520,000 520,000.00 520,000 Mar-03 Nov-03 Sep-04 Closed

Bladen Student Resource Center(LRC,classrooms)#1430 2,900,000.00 90,000.00 482,350.00 2,990,000 2,990,000.00 2,990,000 May-07 Sep-07 Jan-10 Closed
Bladen Industrial Training Center repair, renovation and Exp #1255 524,794.00 140,000.00 1,228,506.00 664,794 664,794.00 664,794 Dec-03 Dec-04 Jul-09 Closed
Bladen Repair and Renovation, Roofs, HVAC - #1208 146,809.00 146,809 146,809.00 146,809 Feb-02 Apr-02 Oct-04 Closed

Blue Ridge General Renovations-Flat Rock Campus - #1227 536,522.00 536,522 536,522.00 536,522 Dec-01 Feb-02 Dec-02 Closed
Blue Ridge Campus wide wiring/infrastructure/distance learning - #1276 258,774.03 258,775 258,774.03 258,775 Aug-02 Sep-02 Dec-03 Closed
Blue Ridge Renov to Stu Ctr/Driveways, Drainage/PE fac.Etc  #1350 402,969.00 402,969 402,969.00 402,969 Nov-03 Nov-03 Feb-05 Closed
Blue Ridge Transylvania Center Aditions and Renovations - #1405 877,972.43 127,839.00 877,973 877,972.43 877,973 Apr-04 Sep-04 Jul-05 Closed
Blue Ridge Renovations to two classroom buildings - #1443 546,458.00 546,458 546,458.00 546,458 Feb-06 Mar-06 Mar-06 Closed

Blue Ridge General Renovations Phase II-Flat Rock Campus - #1304 125,928.00 125,928 125,928.00 125,928 Jun-02 Jul-02 Jan-03 Closed

Blue Ridge New Vocational Training Building - #1536 664,867.00 2,075,480.00 664,867 664,867.00 664,867 Aug-06 May-07 Jul-08 Closed

Brunswick Technical and Trades Building Project #914 336,641.20 544,643.00 701,364.00 881,285 881,284.20 881,285 Apr-01 Jul-01 Aug-02 Closed

Brunswick Bundled R&R Projects #1342 12,006.00 523,427.00 0.00 535,433 535,433.00 535,433 Nov-03 May-04 Oct-04 Closed

Caldwell Distance Learning  #1128 258,794.70 213,450.00 10,000.00 472,245 472,244.70 472,245 Jan-01 Jul-02 May-03 Closed

Caldwell Watauga Site Prep  #1127 1,321,355.00 210,931.00 1,321,355 1,321,355.00 1,321,355 Jan-01 Jul-02 Feb-05 Closed

Caldwell TAPS  roof Replacement 1777 45,027.00 10,414.00 45,027 45,027.00 45,027 Sep-07 Oct-07 Jun-10 Closed

Caldwell E Building Elevator #1762 67,123.00 4,774.00 71,897 71,897.00 71,897 Apr-09 Oct-09 Closed

Caldwell Civic Center EIFS #1760 99,172.00 99,172 99,172.00 99,172 Apr-09 Jun-09 Closed

Caldwell Beam Hall Renovations #1749 60,000.00 60,000 60,000.00 60,000 May-09 May-10 Closed

Caldwell Coffey Drive Property #1747 221,500.00 4,118.53 221,500 221,500.00 221,500 Sep-04 Apr-05 Jun-10 Closed Land Purchase

Caldwell Occupational Training Center #1555 1,349,155.00 2,107,195.00 1,349,155 1,349,155.00 1,349,155 May-07 Sep-07 Jan-09 Closed

Caldwell Civic Center #1267 1,291,000.00 140,660.00 1,291,000 1,290,999.54 1,291,000 Mar-02 Sep-03 Sep-04 Closed

Caldwell Land Acquisition/Transportation Center #1547 1,038,601.00 250,000.00 1,288,601 1,288,600.99 1,288,601 N/A N/A Mar-06 Closed

Caldwell NE Site Project #1415 811,389.00 811,389 811,388.90 811,389 Apr-06 Sep-06 Jan-09 Closed

Cape Fear Pier and Dock Replacement- Emergency #1147 1,000,000.00 7,647.00 1,000,000 1,000,000.00 1,000,000 Jan-01 Mar-02 Mar-03 Closed

Cape Fear New Elevator and Elevator Repairs-Emergency #1148 1,300,000.00 0.00 1,430,000.00 1,300,000 1,300,000.00 1,300,000 Jan-01 Jun-02 Nov-03 Closed

Cape Fear Engineering Technology building #1215 16,799,237.00 16,799,237 16,799,237.00 16,799,237 Aug-01 Nov-03 May-05 Closed

Cape Fear Renovs-Emmart Bldg., Burnett Bldg., Machine Shop #1216 0.00 114,932.00 114,932 114,932.00 114,932 Jan-07 Oct-07 Oct-09 Closed

Cape Fear Campus Loop Access Road & Truck Driver Facility #1377 2,034,242.00 2,034,242 2,034,242.00 2,034,242 Jul-03 Jan-05 Jun-08 Closed
Cape Fear Cosm/Early College Bldg and Parking Deck Proj #1455 10,873,788.00 5,985,212.00 10,873,788 10,868,202.21 10,873,788 Feb-05 Nov-07 Apr-10 Closed

Cape Fear Public Safety Training Center #1416 3,098,026.00 0.00 7,000,000.00 3,098,026 3,098,025.81 3,098,026 Sep-06 Sep-07 Sep-09 Closed

Cape Fear North Campus Signage & Entrance Project #1608 115,758.00 0.00 183,242.00 115,758 115,758.00 115,758 Nov-06 Aug-07 Jul-08 Closed

Cape Fear Wilmington Bookstore Renovation #1643 595,780.00 595,780 595,778.75 595,780 Sep-07 Jan-08 Jul-09 Closed
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Cape Fear Atlantic Coastline Building Renovation #1661 251,899.00 251,898 251,898.63 251,898 Mar-08 May-08 Oct-09 Closed

Cape Fear Elevator Repairs and Upgrade #1772 to be assigned 295,537.00 295,537 295,537.00 295,537 Jun-10 Closed

Cape Fear Renovate Maintenance Shop #1840 41,974.00 119,784.00 0.00 161,758 Jul-12 Dec-12 Under Construction

Carteret Classroom Bldg Repl & Marine Tech Bldg #1092 5,645,724.00 199,761.00 9,693,560.00 5,845,485 5,845,485.00 5,845,485 Mar-01 Feb-03 Feb-09 Closed

Carteret Hospitality Building Renov. and Parking Renov. #1348 47,149.00 47,149 47,148.82 47,149 Mar-03 Sep-03 Apr-05 Closed

Carteret McGee Building Renovation-Joslyn Hall #1539 400,902.00 454,507.00 400,902 400,902.00 400,902 Jun-06 Sep-07 Jun-09 Closed

Carteret McGee Building Renovation-Classrooms #1475 350,239.00 350,239 350,236.86 350,239 Jul-06 Sep-07 May-10 Closed

Carteret Sewer Lift Station Repair/Replacment #1525 166,000.00 166,000 166,000.00 166,000 Sep-05 Feb-06 Jun-06 Closed

Catawba Renovations - Alex. Ctr. NCCCS #1100 1,001,815.00 1,001,815 1,001,815.00 1,001,815 Jan-01 Aug-02 Jul-04 Closed

Catawba Classroom/Laboratory Building #1285 7,567,306.00 7,000,000.00 7,567,306 7,567,306.00 7,567,306 Jul-02 Sep-04 Apr-05 Closed

Catawba Roofing and Paving #1636 90,068.00 1,771,390.00 90,068 90,068.00 90,068 Oct-07 Apr-07 Aug-09 Closed

Catawba Renovations - Institutional  Advancement #1564 595,051.00 595,051 595,051.00 595,051 Sep-06 Oct-07 Jan-09 Closed

Catawba Paap Building Renovations #1233 132,898.62 132,899 132,898.62 132,899 Feb-02 Sep-02 Dec-04 Closed

Catawba Old Testing Center Renvoations #1288 58,961.10 58,962 58,961.10 58,962 Oct-02 Nov-02 Dec-04 Closed

Catawba Renovate Interior Space  #1312 550,544.00 550,544 550,544.00 550,544 Jan-03 Jun-03 Jul-04 Closed

Central Carolina Roofing (Student Center & Admin.)   (Bundled R&R)(#1359) 295,000.00 295,000 295,000.00 295,000 Jun-04 May-06 Dec-06 Closed

Central Carolina Roof Repairs (Main Building)   (Bundled R&R)  (#1360) 318,878.00 318,878 318,878.00 318,878 Mar-06 May-06 Oct-06 Closed

Central Carolina Roofing (LRC & Science)     (Bundled R&R)   (#1361) 230,654.00 230,654 230,654.00 230,654 Jun-04 Aug-04 Feb-07 Closed

Central Carolina Classroom/Science Lab Bldg. (Proj.# 1106) 4,800,000.00 24,443.00 4,800,000 4,800,000.00 4,800,000 Nov-00 Jan-03 Oct-04 Closed

Central Carolina Telecommunications Bldg. (Proj.# 1107) 700,000.00 2,500,000.00 700,000 700,000.00 700,000 Nov-00 Feb-03 Nov-04 Closed

Central Carolina Classroom Building  (Proj. # 1325) 1,986,483.00 48,274.00 1,986,483 1,986,482.09 1,986,483 Jun-03 Sep-04 Apr-05 Closed

Central Carolina Renovation of Science Building (# 1408) 880,718.00 31,000.00 911,718 911,718.00 911,718 Sep-04 May-05 Apr-06 Closed

Central Carolina Computer Technology Building (#1410) 102,200.00 102,200 102,200.00 102,200 Sep-04 Apr-05 Apr-06 Closed

Central Carolina Land Acquition - Watson Property (#1570) 1,897,800.00 302,200.00 1,897,800 1,897,800.00 1,897,800 Jun-06 Jun-06 Jun-06 Closed

Central Carolina Renovation of Classroom Building (#1362) 30,218.00 30,218 30,218.00 30,218 Apr-04 Apr-05 May-05 Closed

Central Carolina R&R - Siler City Center (# 1485) 29,295.00 29,295 29,294.84 29,295 Jun-07 Jul-07 Oct-08 Closed

Central Carolina R&R - Chatham Campus (# 1486) 378,255.00 378,255 378,255.00 378,255 Feb-06 Jun-06 Apr-10 Closed

Central Carolina Renovation of Continuing Education Building (#1512) 156,219.00 437,767.00 111,000.00 593,986 593,986.00 593,986 Mar-07 Sep-07 Jan-09 Closed

Central Carolina New Siler City Center (#1548) 627,805.00 5,380,945.00 627,805 627,805.00 627,805 Jul-07 Oct-07 Jun-10 Closed

Central Carolina Classroom Building - West Harnett (#1364) 1,000,000.00 741,882.00 1,000,000 1,000,000.00 1,000,000 Sep-05 Oct-07 May-08 Closed

Cent. Piedmont Sloan-Morgan Renovation (1138) 128,739.39 4,766,142.00 4,894,881 4,880,011.81 4,894,881 Sep-00 Aug-02 Sep-08 Closed

Cent. Piedmont Northeast Campus Ph IA - (942) 738,438.54 8,500,000.00 738,439 738,438.54 738,439 Nov-00 Feb-01 Dec-01 Closed

Cent. Piedmont Information Technology Building -  (1116) 16,512,616.00 16,512,616 16,512,615.92 16,512,616 Oct-00 Sep-02 Jan-06 Closed

Cent. Piedmont Central Energy Facility (1240) 1,028,856.71 351,000.00 2,515,000.00 1,379,857 1,379,856.71 1,379,857 Nov-00 Sep-02 Jan-06 Closed

Cent. Piedmont West Campus Phase III - (1114) 3,500,000.00 6,305,938.00 3,500,000 3,500,000.00 3,500,000 Feb-01 May-03 Jan-06 Closed

Cent. Piedmont North Campus Phase III - (1115) 18,227,994.00 18,227,994 18,227,993.22 18,227,994 Sep-02 Aug-04 Sep-08 Closed

Cent. Piedmont Professional Development Bldg - 3rd floor (1491) 174,493.00 0.00 174,493 174,492.78 174,493 Sep-05 Oct-06 Mar-08 Closed

Cent. Piedmont Central High Exterior Renovation (1478) 100,000.00 1,850,000.00 1,950,000 1,948,456.74 1,950,000 Apr-05 Sep-06 Jan-09 Closed

Cent. Piedmont Allied Health Bldg Addition & Renovation (1406) 3,247,336.29 3,478,537.00 1,019,665.00 6,725,873 6,725,873.00 6,725,873 Apr-05 Sep-07 May-10 Closed

Cent. Piedmont Northeast Campus Phase II - (1326) 9,757,500.61 9,757,501 9,757,500.61 9,757,501 Apr-04 May-05 Dec-06 Closed

Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT # 1370 230,000.00 230,000 230,000.00 230,000 Oct-03 Dec-03 Jun-04 Closed

Cleveland CLASSROOM BUILDING PROJECT # 1287 3,887,036.00 3,353,264.00 3,887,036 3,887,036.00 3,887,036 Aug-05 Oct-07 Jul-09 Closed

Cleveland GENERAL REPAIRS & RENOVATIONS Project 1628 225,000.00 225,000 225,000.00 225,000 Nov-07 Dec-07 Oct-10 Closed

Cleveland RE-ROOFING CAMPUS CENTER BLD PROJECT #1436 500,000.00 500,000 500,000.00 500,000 Feb-06 Dec-06 Apr-08 Closed

Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT 1435 297,104.00 297,104 297,104.00 297,104 Jan-05 Mar-05 Nov-05 Closed

Coastal Carolina HVAC Repl Classroom A, Stu Svcs Ctr, LRC - 1167 3,850,522.41 1,688,980.00 15,400.00 5,539,503 5,539,502.41 5,539,503 Sep-01 Jun-03 Jul-06 Closed

Coastal Carolina Classroom Building #1263 9,710,427.50 9,710,428 9,710,427.50 9,710,428 Jun-03 Dec-04 Dec-06 Closed

Coastal Carolina BT Energy Management Project #1567 233,000.00 233,000 233,000.00 233,000 Jul-05 Jul-06 Dec-06 Closed

Coastal Carolina Covered Walkways/Fascia Repair #1615 3,996,162.50 113,157.10 3,996,159 3,982,963.70 3,996,159 Jul-07 Oct-07 May-10 Complete

COA D. F. Walker Public School Takeover Renovation #1241 905,612.00 66,202.00 905,612 905,612.00 905,612 Aug-03 Apr-04 Nov-04 Closed

COA Allied Health and Wellness Center #1247 2,552,135.78 2,552,136 2,552,135.78 2,552,136 Jul-02 Feb-03 Nov-04 Closed

COA Land Acquisition and Renovation of Riverside Center #1315 42,948.04 42,949 42,948.04 42,949 N/A N/A Dec-05 Closed

COA Renovation of Manteo Middle School #1420 742,724.00 7,113,724.00 742,724 710,867.93 742,724 Mar-06 Sep-07 Oct-11 Closed
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COA Auditorium Roof #1618 45,424.00 90,926.00 45,424 45,424.00 45,424 Apr-07 May-07 Nov-08 Closed

COA Cosmetology Program Area Renovation #1592 90,000.00 74,788.00 90,000 90,000.00 90,000 Jun-07 Aug-07 Aug-08 Closed

COA Buildings A & C Roof Repairs  #1197 (bundled) 380,575.07 380,576 380,575.07 380,576 Jul-04 Oct-05 Oct-05 Closed

COA Expansion to Building A     EC Campus #1450 1,021,353.00 975,244.00 5,268,084.00 1,996,597 1,996,597.00 1,996,597 Jun-05 Aug-07 Mar-09 Closed

Craven Classroom/Library Building - #907B 1,900,000.00 1,900,000.00 1,900,000 1,900,000.00 1,900,000 Sep-00 Sep-01 Dec-04 Closed

Craven Addition to Kelso Hall - #1336 93,975.00 943,509.00 93,975 93,974.93 93,975 Apr-03 Jan-06 Aug-06 Closed

Craven Maintenance Building/ Roadway & Parking - #1076 1,371,354.00 125,594.00 1,371,354 1,371,353.10 1,371,354 May-03 Aug-05 May-06 Closed

Craven Technology Building  #1268 2,935,404.00 2,725,412.00 2,935,404 2,935,404.00 2,935,404 Oct-06 Jan-07 Jul-08 Closed

Craven Reroof Building B #1243 205,026.79 205,027 205,026.79 205,207 Aug-03 Feb-04 Oct-04 Closed

Craven Reroof Building G #1244 265,113.79 265,114 265,113.79 265,114 Aug-03 Feb-04 Oct-04 Closed

Craven Renovate Barker Hall & Misc. Renovations #1246 432,090.00 432,090 432,090.00 432,090 Oct-04 Feb-05 Aug-09 Closed

Craven Reroof Library (Bldg A) #1603 245,944.00 245,944 245,943.40 245,944 Apr-07 Sep-07 Apr-08 Closed

Davidson Classrooms/Laboratories/Renovations (1101) 4,054,058.00 1,741,409.00 1,700,000.00 5,795,467 5,795,467.00 5,795,467 Oct-00 Oct-02 May-06 Closed

Davidson Fire Service Laboratory                                (1180) 325,000.00 16,473.00 325,000 325,000.00 325,000 Oct-00 Dec-01 Jul-02 Closed

Durham Collins Bldg. Renovations - 1170 2,546,502.00 1,000,000.00 3,546,502 3,546,502.00 3,546,502 Nov-01 Feb-04 Feb-05 Closed

Durham White Building Renovations - 1171 1,100,000.00 1,152,672.00 4,015,459.00 2,252,672 2,196,355.20 2,252,672 May-06 Jan-08 Sep-10 Complete

Durham New Student Services/Classroom Building - #1199 5,628,818.00 3,000,000.00 5,628,818 5,628,818.00 5,628,818 Apr-03 Dec-04 Apr-06 Closed

Durham Satellite Campus#1499 4,000,000.00 5,074,261.00 4,000,000 4,000,000.00 4,000,000 May-05 Aug-06 Jun-08 Closed

Edgecombe ACT Project - Project #1078 6,756,814.00 3,919,548.00 6,756,814 6,756,814.00 6,756,814 Dec-00 Oct-02 Dec-04 Closed

Edgecombe Various R  & R projects #1273 500,000.00 500,000 500,000.00 500,000 May-06 Oct-06 Aug-08 Closed

Edgecombe Various R  & R projects #1272 757,203.00 757,203 757,203.00 757,203 Feb-02 Jul-06 Dec-07 Closed

Fayetteville Spring Lake Multi-Use Educational Building  (#1051) 7,000,000.00 1,021,501.00 7,000,000 7,000,000.00 7,000,000 Nov-00 Oct-02 Jun-05 Closed

Fayetteville Purchase land along Ft Bragg Road (#1320) 600,000.00 2,860,938.00 600,000 600,000.00 600,000 N/A N/A Mar-03 Closed

Fayetteville Horticulture Complex at Cape Fear Botanical Garden (#1125*) 2,430,349.00 800,000.00 2,430,349 2,430,349.00 2,430,349 Nov-01 Mar-04 Nov-09 Closed

Fayetteville Renov.Horace Sisk/Layfayette Hall Bldgs (#1131) 876,486.53 3,402,185.00 4,278,672 4,278,671.53 4,278,672 Apr-02 May-04 Dec-07 Closed

Fayetteville Virtual College Center (#1126) 5,997,415.00 5,997,415 5,997,415.00 5,997,415 Nov-02 May-04 Nov-06 Closed

Fayetteville Classroom Bldg/Renov.Serv Merchandise Bldg (DCC #1585) 9,889,835.06 989,651.00 9,889,835 9,889,835.06 9,889,835 Aug-07 Sep-10 Jun-12 Complete

Fayetteville Horace Sisk Boiler Chiller Replacement (#1211) 209,343.00 111,788.00 1,259,948.00 321,131 321,131.00 321,131 Apr-02 May-04 Jun-07 Closed

Fayetteville Purchase land along Ft Bragg Road ( #1441) 500,644.45 500,645 500,644.45 500,645 N/A N/A Dec-04 Closed

Fayetteville Addition to Administration Building (DCC # 1520) 1,177,800.00 500,000.00 1,177,800 1,177,800.00 1,177,800 Sep-06 Jul-08 Nov-10 Closed

Fayetteville Purchase land along Ft Bragg Road (#1534) 484,510.00 484,510 484,510.00 484,510 N/A N/A Oct-05 Closed

Fayetteville Criminal Justice Center PM & E (DCC # 1460) 2,209,944.00 2,209,944 2,209,944.00 2,209,944 Jun-06 Jul-07 Jun-10 Closed

Fayetteville Bulla Property Parking Lot (DCC # 1557) 261,182.00 355,397.38 261,182 261,182.00 261,182 Oct-06 May-08 Oct-09 Closed

Fayetteville Purchase of Western Property (DCC # 1729) 2,505,136.00 407,553.00 2,505,136 2,505,136.00 2,505,136 Dec-07 Jun-08 Jun-09 Closed Land Purchase

Fayetteville Bundled R & R Projects 2005 (#1446) 505,190.41 421,782.00 505,191 505,190.41 505,191 Jul-05 Oct-05 Jul-07 Closed

Fayetteville Renovation Student Center (#1795) 329,365.00 3,533,605.00 29,910.00 329,365 Aug-10 Jun-12 Nov-13 Under Design

Forsyth Construction - New building - #1139 3,735,600.00 7,460,000.00 3,735,600 3,735,600.00 3,735,600 Apr-02 Mar-04 Sep-07 Closed

Forsyth Gym renov, Rerouting data lines, & Parking lot - #1159 700,000.00 200,000.00 900,000 900,000.00 900,000 Dec-01 Apr-02 Sep-03 Closed

Forsyth HVAC & Fire Alarm System Renovations - #1311 559,052.50 559,053 559,052.50 559,053 Feb-03 Aug-03 Apr-04 Closed

Forsyth Northwest Forsyth County Center - #1390 9,249,421.00 9,249,421 9,249,421.00 9,249,421 Jun-04 Oct-06 Feb-09 Closed

Forsyth Renovations - Snyder Hall - #1437 665,000.00 665,000 665,000.00 665,000 Feb-06 May-06 Mar-07 Closed

Forsyth Renovations-Allman Center #1560 280,000.00 280,000 280,000.00 280,000 Mar-06 May-06 Feb-07 Closed

Forsyth Bundled - R & R  #1630 1,427,157.00 139,396.00 1,427,157 1,420,455.93 1,427,157 Oct-07 Apr-08 May-10 Closed

Forsyth Air Conditioning Upgrade West Campus #1538 550,478.00 1,390,000.00 550,478 550,478.00 550,478 Apr-07 Jul-07 Apr-09 Closed

Forsyth Construction - Greene Hall Expansion #1438 960,000.00 3,500,000.00 960,000 938,053.46 960,000 Jul-07 Nov-07 Aug-09 Complete

Gaston New Public Safety Building - #1122 1,494,782.05 465,845.00 1,494,783 1,494,782.05 1,494,783 Jan-02 Mar-03 Oct-04 Closed

Gaston New Science and Technology Building - #1428 696,044.00 2,684,488.00 696,044 696,044.00 696,044 Nov-04 Jun-06 Oct-08 Closed

Gaston Renovation - Comer Building - East #1332 2,484,763.00 480,427.00 2,484,763 2,484,762.92 2,484,763 Jan-03 Jan-05 Aug-06 Closed

Gaston New Health Sciences Building - #1427 883,710.20 12,000,000.00 883,711 883,710.20 883,711 Feb-05 Nov-06 Jul-09 Closed

Gaston Renovation - Craig Building - #1333 222,647.00 42,618.00 222,647 222,646.17 222,647 Apr-03 Jan-05 Apr-06 Closed

Gaston Lena Sue Beam Building Renovation & Expansion #1753   1,921,629.00 0.00 4,597,038.00 1,821,629 1,165,084.24 1,821,629 Apr-10 Apr-11 Sep-12 Under Construction

Gaston Restroom Renovation   #1653 5,217.00 19,249.00 41,334.00 24,466 24,466.00 24,466 Oct-07 Oct-07 Dec-07 Closed

Gaston East Campus Land Purchases #1694 192,513.00 192,513 192,513.00 192,513 N/A N/A Dec-08 Closed Land Purchase
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Gaston Lincoln Campus Lower Level # 1778 1,692,103.75 4,025.00 1,696,129 1,681,045.04 1,696,129 Oct-10 Dec-11 Complete

Guilford Central Energy Plant for GSO Classroom Bldgs-Proj. #1303 2,150,000.00 245,400.00 2,150,000 2,150,000.00 2,150,000 Nov-02 Nov-03 Aug-06 Closed

Guilford Land #1236 3,000,000.00 0.00 3,000,000 3,000,000.00 3,000,000 N/A N/A Mar-02 Closed

Guilford Classroom Building Project #1046 4,250,000.00 5,000,000.00 4,250,000 4,250,000.00 4,250,000 Jul-00 Feb-02 Jan-04 Closed

Guilford Pub. Saf. Burn Bldg/Trng. Tower/Drv. Trk. Proj.#888 1,500,000.00 2,520,000.00 1,500,000 1,500,000.00 1,500,000 Jun-97 Nov-99 Mar-05 Closed

Guilford Jamestown Campus Land & Parking #1294 4,350,000.00 0.00 4,350,000 4,350,000.00 4,350,000 Jul-06 Jul-08 Oct-10 Closed 

Guilford Classroom Building #1605 2,100,382.00 8,500,000.00 2,100,382 2,030,718.63 2,100,382 Sep-07 Jul-11 Jul-13 Under Design

Guilford Fire Suppression System Replacement #1392 344,005.55 0.00 334,006 344,005.55 334,006 May-04 Jun-04 Mar-07 Closed

Guilford Roads, Parking & Walkways Repairs #1334 889,324.77 0.00 889,325 889,324.77 889,325 Nov-04 Jun-05 Feb-07 Closed

Guilford Business Careers Renovation #1397 38.00 0.00 38 37.45 38 May-07 May-07 May-07 Closed

Guilford HVAC Renovations and Energy Upgrades #1398 619,982.00 0.00 619,982 619,981.45 619,982 Oct-04 Aug-05 May-07 Closed

Guilford Health Technologies Project #1375 9,750,000.00 7,545,000.00 9,750,000 9,750,000.00 9,750,000 Jan-05 Oct-06 May-09 Closed

Guilford Business Hall Renovations #1773 2,520,423.00 0.00 2,520,423 2,489,857.78 2,520,423 Oct-07 Dec-07 Jan-11 Complete

Guilford Land #1680 643,659.00 0.00 643,659 643,659.00 643,659 N/A N/A Jun-09 Closed Land Purchase

Guilford Land #1681 356,341.00 0.00 356,340.73 345,340 N/A N/A Jun-09 Closed Land Purchase

Guilford Jamestown Renovations #1809 550,000.00 334,332.33 500,000 Nov-12 Under Construction

Halifax Allied Health/Auditorium Bldg #1090 7,615,691.00 2,042,678.00 7,615,691 7,614,690.03 7,615,691 Apr-01 May-02 Dec-03 Closed

Halifax HVAC replacement,welding shop renovations #1165 91,218.00 811,569.00 3,000.00 902,787 897,035.62 902,787 May-01 May-01 Feb-10 Complete

Halifax Wellness/Fitness Center #1292 566,129.64 566,130 566,129.64 566,130 Nov-02 Jul-03 Feb-04 Closed

Haywood Renovation - 200/300 Buildings #1113 570,480.00 1,851,922.00 292,443.00 2,422,402 2,422,402.00 2,422,402 Dec-01 Jul-03 Dec-04 Closed

Haywood Regional High Tech. Center #1327 217,598.00 142,799.00 217,598 217,598.00 217,598 Feb-04 Feb-05 Oct-05 Closed

Isothermal Continuing Education Building Renovation - #1204 548,417.17 548,418 548,417.17 548,418 Jan-02 Apr-03 Aug-03 Closed

Isothermal Life Long Learning Center #1298 1,658,309.00 2,829,291.00 1,658,309 1,658,309.00 1,658,309 Sep-03 Sep-06 Sep-07 Closed

Isothermal ADA Compliance Project & minor building improve. #1252 123,693.77 123,694 123,693.77 123,694 Oct-02 Jan-03 Jul-03 Closed

Isothermal Campus HVAC Controls Replacement #1253 181,781.47 181,782 181,781.47 181,782 Jul-02 Oct-02 Apr-03 Closed

Isothermal Underground wiring project #1394 100,000.00 150,000.00 100,000 100,000.00 100,000 Oct-04 Apr-05 Jul-05 Closed

Isothermal Student Center Roof Replacement #1395 276,333.55 24,159.00 276,334 276,333.55 276,334 Sep-04 Jan-05 Dec-06 Closed

Isothermal Library & Swimming Area Roof Replacements #1524 447,401.00 447,401 447,401.00 447,401 Nov-05 Dec-05 Feb-07 Closed

Isothermal Library Interior Ceiling Renovation - #1565 6,106.00 3,382.00 6,106 6,106.00 6,106 Aug-06 Oct-06 May-07 Closed

James Sprunt Exterior Campus Lighting #1163 223,414.00 68,807.00 223,414 223,414.00 223,414 Nov-01 Jul-02 Dec-02 Closed

James Sprunt HVAC/Roof Repair/Sidewalk Repair ADA/OSHA #1164 176,584.70 176,586 176,584.70 176,586 Apr-01 Dec-01 Jun-02 Closed

James Sprunt Herring Bldg. Classroom Addition #1281 1,783,718.00 1,783,718 1,783,718.00 1,783,718 Jul-02 May-04 Apr-05 Closed

James Sprunt Repair and Renovations #1424 266,319.00 2,078.11 266,319 266,319.00 266,319 Nov-04 Jan-05 Dec-07 Closed

James Sprunt Repair and Renovations Phase 2 #1529 265,000.00 3,314.00 265,000 265,000.00 265,000 Jan-05 Oct-05 Dec-07 Closed

Johnston Campus Lighting and Parking #1176 189,194.00 7,326.00 189,194 189,193.75 189,194 Jan-02 Feb-02 Aug-09 Closed

Johnston Industrial Technology Bldg #1219 2,299,625.00 0.00 829,735.00 2,299,625 2,299,625.00 2,299,625 Jul-01 Feb-03 May-04 Closed

Johnston Renovation of Wilson #1103 0.00 632,153.00 462,199.00 632,153 632,152.82 632,153 Jul-01 Apr-03 Dec-03 Closed

Johnston Wilson Building Addition/renovation, Elsie, TDT renov. #1220 6,049,210.12 549,732.00 6,598,942 6,598,940.47 6,598,942 Aug-03 Nov-04 Apr-09 Closed

Johnston Arboretum Greenhouse Complex #1422 94,917.88 94,919.00 94,919 94,917.88 94,919 Dec-04 Jun-06 Sep-06 Closed

Johnston Parking Lot Improvements #1620 28,150.00 30,803.00 830,979.00 58,953 0.00 58,953 Dec-07 Jul-08 Jan-12 Closed

Johnston Art and Elsee Buildings Renovations #1526 306,707.00 30,326.00 306,707 306,706.64 306,707 Sep-05 Aug-06 Jun-08 Closed

Lenoir Adtns/Renov Health Sciences Bldg & Marquee #1136 373,061.44 196,000.00 569,062 569,061.44 569,062 Jan-01 Jan-02 Jun-03 Closed

Lenoir R&R Projects(Elev/Roofs/HVAC/ADA  #1228 928,692.00 50,000.00 928,692 885,324.56 928,692 Feb-05 Jun-06 Jun-12 Closed

Lenoir Early Childhood/Literacy Bldg&Student Center Add  #1239 199,745.46 199,746 199,745.46 199,746 Sep-01 Nov-01 Dec-05 Closed

Lenoir Resurface Roads and Parking Lots/other renovations #1251 400,000.00 101,855.00 400,000 400,000.00 400,000 Jun-02 Feb-04 Jan-12 Closed

Lenoir Classroom and Science Building #1238 4,932,980.00 600,000.00 4,932,980 4,932,980.00 4,932,980 Oct-02 Feb-05 May-07 Closed

Lenoir Renovate/Add Classrooms in Administration Bldg  #1232 464,105.07 420,249 153,218.35 420,249 Nov-07 Feb-08 Oct-12 Under Construction

Lenoir Industrial/Vocational Center #1407 2,265,844.00 22,000.00 2,265,844 2,265,844.00 2,265,844 May-06 Sep-07 Feb-09 Closed

Lenoir Land Acquisition #1399 380,910.32 380,911 380,910.32 380,911 N/A N/A Oct-04 Closed

Lenoir Jones Co. Land Acquisition #1462 148,282.20 148,283 148,282.20 148,283 N/A N/A Feb-05 Closed

Lenoir Felix Johnson Property #1488 304,951.25 304,952 304,951.25 304,952 N/A N/A Apr-05 Closed

Lenoir Jones County Center #1500 851,718.00 1,109,000.00 851,718 851,718.00 851,718 Mar-07 Sep-07 Jan-10 Closed

Lenoir Maintenance Facility #1587 749,524.00 749,524 749,524.00 749,524 Mar-07 Sep-07 Nov-09 Complete
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Lenoir Signage #1588 157,830.25 75,800.00 157,830 69,716.52 157,830 Jul-07 Feb-08 Dec-12 Under Construction

Lenoir Christine Parker Property #1533 63,972.54 63,973 63,972.54 63,973 N/A N/A Dec-05 Closed

Lenoir Corrections Training Facility & Simulated Cell #1590 50,000.00 230,334.00 50,000 50,000.00 50,000 Jun-08 Jul-08 Jul-09 Closed

Lenoir Construction Trades #1775 12,783.75 360,894.93 373,679 373,678.68 373,679 Dec-11 Closed

Martin Misc. R & R  (Bundled projects) #1178 99,712.69 99,713 99,712.69 99,713 May-01 May-01 Oct-02 Closed

Martin Roof Repairs (Bundled projects) #1192 630,914.86 16,609.00 630,915 630,914.86 630,915 May-03 Jan-04 Sep-06 Closed

Martin HVAC #1583 833,268.00 294,945.00 833,268 833,268.00 833,268 Apr-07 May-08 Mar-10 Closed

Mayland Avery County Project #1169 824,470.89 413,845.00 824,471 824,470.89 824,471 Sep-02 Mar-02 Feb-03 Closed

Mayland R&R Projects #1284 200,000.00 130,000.00 200,000 200,000.00 200,000 Jan-02 Apr-02 May-09 Closed

Mayland Applied Technologies Building #1328 1,852,610.00 914,154.00 1,852,610 1,852,610.00 1,852,610 Oct-06 Nov-07 Nov-09 Closed

Mayland Repairs/Renovations Projects #1625 241,545.00 241,545 241,544.02 241,545 Jul-07 Aug-07 Nov-10 Closed

Mayland Land Purchase #1378 127,529.00 17,471.00 127,529 127,529.00 127,529 Feb-04 Feb-04 Feb-04 Closed

McDowell Classroom Building #1353 2,123,659.00 736,266.00 2,123,659 2,123,658.37 2,123,659 Mar-04 Oct-05 Feb-07 Closed

McDowell Asbestos Abatement Project #1707 14,620.00 14,620 14,620.00 14,620 Oct-08 Nov-08 Dec-08 Closed

McDowell Replace Exit Doors & Fire Alarm System #1160 166,200.00 166,200 166,200.00 166,200 Apr-01 May-01 Jun-02 Closed

McDowell Roof Replacement #1161 98,000.00 98,000 98,000.00 98,000 Jun-01 Jul-01 May-02 Closed

McDowell Campus Repair and Renovations #1248 174,500.00 174,500 174,500.00 174,500 Apr-02 May-02 Mar-03 Closed

McDowell Campus Repairs & Renovations #1566 282,588.00 282,588 282,588.00 282,588 Sep-06 Sep-06 Jun-07 Closed

Mitchell Renovation of the CEC-HVAC/Restrooms/Offices - 1168 250,000.00 250,000 250,000.00 250,000 Oct-01 Jul-04 Sep-06 Closed

Mitchell Renovation 0f the CEC-Gen'l Bldg. Renovations - #1196 142,013.00 142,012 142,012.59 142,012 Sep-04 Apr-05 Sep-06 Closed

Mitchell Mooresville Center 2nd Floor Addition-DCC No. 1070 216,545.00 782,739.70 216,545 216,545.00 216,545 Nov-00 Apr-02 Sep-03 Closed

Mitchell Advanced Technology Building-DCC No. 1091 3,175,703.00 999,008.39 3,175,702 3,175,702.73 3,175,702 Apr-01 Mar-04 Jul-06 Closed

Mitchell Renovation of the Library #1379 415,993.00 234,007.00 415,993 415,993.00 415,993 Apr-05 Jun-06 Oct-07 Closed

Mitchell Renovation of the Student Center #1573 2,603.00 100,388.00 2,603 2,602.50 2,603 Nov-07 Jun-08 Oct-09 Closed

Mitchell Renovation of Vocational Building #1509 1,270,171.00 1,270,170 1,270,170.69 1,270,170 Aug-06 Feb-07 Oct-08 Closed

Mitchell Main Building Renovations #1766 3,391.00 175,332.00 162,779.00 178,724 178,723.00 178,724 Nov-10 Closed

Montgomery Renovations and Repairs #1187 502,004.00 502,004 502,004.00 502,004 Jun-01 Oct-01 Dec-06 Closed

Nash Land Acquisition #1141 350,000.00 350,000 350,000.00 350,000 N/A N/A Mar-01 Closed

Nash Structural Repairs & Renovations #1299 190,000.00 190,000 190,000.00 190,000 Jul-02 Oct-06 May-08 Closed

Nash Environmental Repairs & Renovations - #1193 266,844.00 266,844 266,844.00 266,844 Nov-01 Dec-01 Apr-06 Closed

Nash Aesthetic Repairs & Renovations - #1194 260,000.00 260,000 260,000.00 260,000 Aug-01 Sep-01 Feb-06 Closed

Nash Program Specific Classroom Renovations #1203 41,000.00 41,000 41,000.00 41,000 Jul-01 Mar-05 Jul-06 Closed

Nash Infrastructure Repairs & Renovations #1300 41,000.00 41,000 41,000.00 41,000 Mar-06 Jul-06 Mar-08 Closed

Nash Science & Technology Building #1301 3,933,237.00 2,684,229.00 3,933,237 3,933,237.00 3,933,237 Mar-03 Apr-04 Feb-06 Closed

Nash Repurposing Classrooms #1530 150,000.00 150,000 150,000.00 150,000 May-05 Jun-05 May-06 Closed

Pamlico Expansion of Bayboro Center #1224 313,253.00 70,000.00 223,752.00 383,253 382,141.12 383,253 May-03 Jun-03 Aug-05 Closed

Pamlico Repair and Renovations #1011 213,376.00 207,015.00 213,376 213,376.00 213,376 May-03 Jun-03 Aug-05 Closed

Pamlico Life Care Center #1391 1,874,302.00 2,510,258.00 1,874,302 1,874,302.00 1,874,302 Jun-05 May-06 Mar-08 Closed

Piedmont Renovate gym to LRC & Distance learning Classroom #1309 857,485.06 844,824.00 1,702,310 1,702,309.06 1,702,310 Jul-03 Sep-04 Dec-05 Closed

Piedmont Classrooms/Labs and Student Services/Learning Ctr. #1310 1,567,922.00 175,000.00 1,567,922 1,567,919.57 1,567,922 Jul-03 May-05 Aug-06 Closed

Piedmont Renovate Student Complex #1383 1,015,151.00 1,015,151 1,015,150.87 1,015,151 Aug-04 Apr-06 Sep-06 Closed

Piedmont Renovate Auditorium #1384 5,250.00 5,250 5,250.00 5,250 Aug-04 n/a n/a Closed

Piedmont Person County Classroom/Lab Building #1445 465,312.00 1,768,464.00 465,312 465,312.00 465,312 Oct-06 Oct-07 Aug-09 Closed

Pitt General Classroom Bldg - 1111 Ph1 5,281,750.00 5,281,750 5,281,750.00 5,281,750 Nov-00 Apr-02 Mar-08 Closed

Pitt Parking Project - 1112 Ph1 139,639.00 288,156.00 139,639 139,638.98 139,639 Feb-02 Oct-02 Jan-08 Closed

Pitt Bowen Farm Site Project (Planning) - 1110 146,250.00 1,050,000.00 146,250 146,250.00 146,250 Mar-02 Jul-03 Oct-04 Closed

Pitt Fulford Bldg Addition Ph II - 1234 212,934.00 0.00 212,934 212,934.00 212,934 Apr-02 Apr-05 Apr-07 Closed

Pitt Firing Range and Driving Pad - #1177 339,589.00 787,848.00 339,589 339,589.00 339,589 Jun-02 Mar-05 Mar-06 Closed

Pitt Davenport Farm #1431 3,148,254.68 3,148,255 3,148,254.68 3,148,255 N/A N/A Oct-04 Closed

Pitt MacThrift Building #1505 927,906.98 1,200,000.00 927,907 927,906.98 927,907 N/A N/A Jul-05 Closed

Pitt Student Center - Phase 1  #1545 6,262,723.00 1,787.00 420,191.00 6,264,510 6,264,510.00 6,264,510 Jul-06 Oct-07 Jul-09 Closed

Pitt Humber Bldg Renov Ph III #1358 1,583,308.00 1,400,000.00 1,583,308 1,583,307.77 1,583,308 Jan-04 May-05 Jul-06 Closed

Pitt Greenville Center Renovation #1617 64,098.00 47,348.00 137,652.00 111,446 111,445.17 111,446 Oct-07 Oct-07 Jul-08 Closed
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Pitt Herman Simon Building #1688 35,000.00 5,056,063.00 35,000 35,000.00 35,000 Jun-10 Closed

Randolph R & R Bundle Number One, Two & Three #1174 1,050,259.00 1,050,259 1,050,259.00 1,050,259 May-01 Nov-02 Feb-07 Closed

Randolph Archdale Center Classroom Addition #1317 1,344,379.00 323,446.00 1,344,379 1,344,379.00 1,344,379 May-03 Oct-04 Jul-06 Closed

Randolph R & R Bundle Number Four   #1578 635,271.00 635,271 635,271.00 635,271 Oct-06 Nov-06 Jun-09 Closed

Richmond Proj.1089 - HVAC Renovations in 3 Buildings 890,000.00 0.00 890,000 890,000.00 890,000 Mar-01 Jul-03 Feb-04 Closed

Richmond Proj.1088 Health Sciences Building 3,542,287.00 2,320,000.00 3,542,287 3,542,287.00 3,542,287 Jun-03 Nov-04 Dec-05 Closed

Richmond Proj. 1282 Acquire Building in Scotland County 137,272.00 0.00 137,272 137,272.00 137,272 N/A N/A Sep-02 Closed

Richmond Proj. 1283 Multiple Renovations @ less than $100,000 each 358,389.00 0.00 358,389 358,389.00 358,389 Jun-02 Aug-02 Oct-04 Closed

Richmond HVAC Renovation in Lindsey Petris Building 1689 295,672.00 136,440.00 295,672 295,672.00 295,672 N/A N/A Oct-09 Closed

Roanoke-Chowan Repair/Improve Campus Structural Environment #1271 255,395.00 255,395 255,395.00 255,395 Jul-02 Jul-02 Aug-03 Closed

Roanoke-Chowan Compliance/Safety Renov. (Bundled Projects) #1323 215,600.00 215,600 215,600.00 215,600 Jun-03 Aug-03 Jul-06 Closed

Roanoke-Chowan Learning/Working Renov. (Bundled Projects) #1324 385,267.35 39,928.00 385,268 385,267.35 385,268 Aug-03 Sep-03 Jul-06 Closed

Robeson #1225 (Pembroke Center Land Purchase) 76,073.00 76,073 76,073.00 76,073 N/A N/A Feb-02 Closed

Robeson #1109 Continuing Education Building 2,476,854.00 2,476,854 2,451,995.78 2,476,854 Dec-01 Feb-03 Apr-08 Closed

Robeson #1206 Continuing Education /Allied Health Buildings 7,466,140.00 7,466,140 7,389,115.39 7,466,140 Jan-02 Jan-03 Apr-08 Closed

Robeson #1214Emergency Training Facility Addition 43,718.30 43,718 43,718.30 43,718 Feb-02 Jul-02 Jul-03 Closed

Robeson #1329 Renovations Site Work 1,380,906.45 992,074.00 85,000.00 2,372,981 2,372,980.45 2,372,981 Apr-03 Jun-03 Oct-06 Closed

Robeson #1562 Workforce Development Bldg. 1,209,432.00 2,700,000.00 1,209,432 1,209,432.00 1,209,432 Apr-07 Jan-08 Oct-09 Closed

Robeson #1108 Repairs to Bldgs 2, 3, 4, 5, 6, 7, 9,10, 15 159,921.38 7,701.00 159,922 159,921.38 159,922 Feb-01 Mar-01 Apr-03 Closed

Rockingham Lifelong Learning Center - 1079 2,400,291.00 454,000.00 2,400,291 2,400,291.00 2,400,291 Jun-02 Nov-04 Nov-06 Closed

Rockingham Classroom/Storage Bldg. at ESTC - 1080 239,000.00 10,000.00 239,000 239,000.00 239,000 Mar-01 May-02 Jun-04 Closed

Rockingham Spring 2001 Renovations #1156 146,667.60 0.00 146,667 146,667.60 146,667 Oct-06 Dec-06 Apr-10 Closed

Rockingham Summer 2001 Renovations #1191 112,500.00 43,633.00 112,500 112,500.00 112,500 Mar-01 Apr-01 Nov-03 Closed

Rockingham Fall 2001 Renovations #1217 86,700.00 86,700 86,700.00 86,700 Jan-02 Feb-02 Sep-06 Closed

Rockingham Spring 2002 Renovations #1218 70,000.00 379,000.00 70,000 70,000.00 70,000 Mar-02 Jun-02 Oct-04 Closed

Rockingham Fall 2002 Renovations - #1306 243,000.00 6,367.00 243,000 243,000.00 243,000 Jun-03 Jul-03 Oct-05 Closed

Rockingham Spring 2004 Renovations - #1382 346,000.00 346,000 338,419.16 346,000 Jun-05 Nov-05 Aug-12 Under Construction

Rockingham Summer 2004 Renovations #1501 100,000.00 100,000 100,000.00 100,000 Sep-04 Nov-04 Sep-07 Closed

Rockingham Summer 2005 Renovations #1540 1,072,482.40 1,054,150 991,300.07 1,054,150 Sep-06 Nov-06 Aug-12 Under Construction

Rowan-Cabarrus Bldg. 100 Renovations - #1032 202,432.03 1,355,376.00 202,433 202,432.03 202,433 Feb-01 Jul-02 Oct-02 Closed

Rowan-Cabarrus Classroom/Laboratory Building - #1185 4,287,029.00 4,191,873.00 4,287,029 3,893,919.82 4,287,029 Mar-05 Dec-06 Dec-08 Closed

Rowan-Cabarrus Parking Lot Extension/Renovation #1393 4,229.00 456,410.00 4,229 4,228.58 4,229 Oct-04 Oct-06 Jul-07 Closed

Rowan-Cabarrus Various Renovations - #1314 45,446.75 603,152.00 603,152 530,324.39 603,152 Dec-06 Feb-07 Jul-12 Under Construction

Rowan-Cabarrus LRC & Student Support Space Renovations (proj #1086) 65,771.00 805,583.00 179,328.00 871,354 775,579.90 871,354 Jul-04 Sep-07 Dec-09 Closed

Rowan-Cabarrus Classroom/Laboratory Building & Parking Lot #1595 4,826,752.68 3,659,365.00 5,207,129 4,826,752.68 5,207,129 Feb-07 Mar-08 Jun-10 Closed

Rowan-Cabarrus One-Stop Students Services #1867 155,376.00 0.00 155,376 May-12 Aug-12 Dec-12 Under Design

Rowan-Cabarrus Outdoor Learning Center-North Campus #1870 179,553.57 0.00 179,554 May-12 Aug-12 Jun-13 Under Design

Sampson Occupational Building #1133 3,263,820.00 125,530.00 2,516,180.00 3,389,350 3,389,350.00 3,389,350 Dec-00 Mar-04 Jul-05 Closed

Sampson Campus Roadway Extension #983 176,000.00 216,075.00 176,000 176,000.00 176,000 Feb-01 Apr-02 Oct-02 Closed

Sampson North HVAC and Crosswalk replacement #1151 575,000.00 19,385.00 575,000 575,000.00 575,000 Feb-01 Feb-02 Oct-03 Closed

Sandhills New Student Center # 940 2,279,455.00 0.00 5,650,000.00 2,279,455 2,279,455.00 2,279,455 Oct-00 Jul-03 Jun-06 Closed

Sandhills New Hoke County Center #813 308,379.33 0.00 1,429,529.00 308,380 308,379.33 308,380 Jul-98 Aug-00 Nov-01 Closed

Sandhills Kennedy Hall Health Sciences Renovation #1003 0.00 487,000.00 734,000.00 487,000 487,000.00 487,000 Feb-02 Mar-02 May-03 Closed

Sandhills Education Center #1081 4,095,643.00 0.00 2,145,003.00 4,095,643 4,095,643.00 4,095,643 Nov-01 Sep-04 Dec-06 Closed

Sandhills Parking Lot - South Campus #1313 175,156.00 0.00 131,000.00 175,156 175,155.02 175,156 Jan-03 Jun-03 Sep-04 Closed

Sandhills Stone Hall Administration Renovation #1278 1,431.00 120,000.00 121,431 121,431.00 121,431 Dec-02 May-03 Sep-04 Closed

Sandhills Stone Hall Student Services Renovation #1154 0.00 95,000.00 95,000 95,000.00 95,000 Jun-01 Apr-02 May-03 Closed

Sandhills Hoke Business and Technology Center #1142 1,803,237.00 0.00 25,465.00 1,803,237 1,803,236.28 1,803,237 Dec-04 Sep-06 Mar-08 Closed

Sandhills Horticulture Complex - 1352 1,145,074.07 0.00 1,917,983.00 1,145,074 1,145,074.07 1,145,074 Oct-06 Mar-08 Jun-10 Closed

Sandhills Blue Hall Renovation #1004 277,389.93 154,501.00 1,507,272.00 431,890 99,859.07 431,890 Jul-06 Dec-10 Aug-12 Under Construction

Sandhills Causey Hall Development Office Renovation - #1626 0.00 102,540.00 102,540 102,539.21 102,540 Sep-07 Sep-07 Apr-08 Closed

Sandhills Meyer Hall Boiler Replacement - #1623 0.00 131,092.00 298,592.12 131,092 131,092.00 131,092 Dec-07 Feb-08 Feb-09 Closed

Sandhills Improvements/Expansion Traffic System - #1242 151,740.01 0.00 151,741 151,740.01 151,741 Apr-02 Jun-02 Aug-02 Closed
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Sandhills Meyer-Stone Hall Roof Replacement #1376 0.00 225,878.00 113,956.21 225,878 225,877.42 225,878 Jun-07 May-08 May-09 Closed

Sandhills Stone Hall Renovation #1477 0.00 43,938.00 43,938 43,938.00 43,938 Apr-05 May-05 Aug-05 Closed

Sandhills Emergency Services Training Complex #1356 670,675.00 0.00 17,850.31 670,675 670,674.66 670,675 Sep-07 Oct-07 May-09 Closed

Sandhills Stone Hall Lecture 111 Renovation #1357 15,060.00 523,715.00 538,775 538,774.84 538,775 Aug-05 Oct-07 Jun-08 Closed

Sandhills Athletic Field Renovation #1347 317,000.00 0.00 317,000 317,000.00 317,000 May-04 Jul-05 Jun-06 Closed

Sandhills East Campus Utility Renovation #1640 0.00 114,591.00 7,623.00 114,591 114,590.42 114,591 Aug-04 Jan-05 Nov-09 Closed

Sandhills Hoke Early College #1641 77,880.00 0.00 2,765,391.00 77,880 77,880.00 77,880 Sep-07 Jan-08 Aug-10 Closed

Sandhills Greenhouse Renovation #1528 139,784.00 80,000.00 79,988.00 219,784 219,783.25 219,784 Oct-05 Nov-06 Sep-07 Closed

Sandhills Transportation Services Area Renovation #1650 10,848.00 47,460.00 500,000.00 58,308 53,925.56 58,308 Sep-08 Feb-09 Jun-11 Complete

Sandhills Emergency Services Training Complex-PH 2 #1649 1,625.00 0.00 2,905,149.69 1,626 0.00 1,626 Feb-10 Jul-11 Complete

South Piedmont Continuing Education Center Renovations (#932B) 0.00 300,000.00 1,483,320.00 300,000 300,000.00 300,000 Feb-01 Aug-01 Sep-02 Closed

South Piedmont Renovations to the Continuing Education Ctr - #1166 263,488.00 116,235.00 2,846,430.00 379,723 379,723.00 379,723 Apr-01 Apr-04 Apr-06 Closed

Southeastern Infrastructure Construction/Renovations #1173 180,481.00 1,029,868.00 1,210,349 1,210,348.95 1,210,349 Jan-02 Feb-02 Jul-06 Closed

Southeastern OSHA and ADA Compliance #1275 18,877.00 265,000.00 283,877 283,876.56 283,877 Apr-03 Dec-05 Sep-07 Closed

Southeastern Technology Building #1274 4,525,312.00 4,525,312 4,525,312.00 4,525,312 Apr-05 Jun-07 Jan-09 Closed

Southeastern Building "G" Renovation/Addition #1413 615,215.00 55,589.00 670,804 670,803.27 670,804 Jul-05 Sep-07 Jan-09 Closed

Southeastern Building (s)  Roof Replacements #1765 157,051.00 44,411.00 14,594.00 201,462 201,462.00 201,462 Sep-07 Nov-07 Mar-11 Closed

Southwestern Swain Ctr Renovation-remaining section of building #1190 399,979.99 28,558.00 399,980 399,979.99 399,980 Mar-02 Aug-02 Jun-03 Closed

Southwestern Jackson County Renovations #1188 798,962.00 156,687.00 798,962 798,962.00 798,962 Nov-00 Nov-01 Mar-04 Closed

Southwestern Restroom / shower renovation #1189 90,000.00 90,000 90,000.00 90,000 Sep-02 Sep-04 Mar-05 Closed

Southwestern General building-new campus #1330 2,944,018.00 2,902,386.31 2,944,018 2,944,018.00 2,944,018 Jun-04 Dec-05 Jan-09 Closed

Southwestern Academic, Admin building #1371 6,232,770.00 3,287,865.00 6,232,770 4,694,897.38 6,232,770 Nov-07 Sep-10 Aug-12 Under Construction

Stanly Western Stanly Center - Project # 903 3,288,740.00 0.00 538,000.00 3,288,740 3,288,740.00 3,288,740 Oct-00 Feb-02 May-03 Closed

Stanly Addition to existing building - Project #1231 814,929.00 0.00 53,865.00 814,929 814,929.00 814,929 Feb-02 Nov-02 Sep-03 Closed

Stanly Patterson Building Roof Replacement #1207 0.00 100,000.00 0.00 100,000 100,000.00 100,000 Aug-01 Oct-01 Dec-01 Closed

Stanly Corporate Education/Shop Building #1369 0.00 150,000.00 0.00 150,000 150,000.00 150,000 Aug-03 Nov-03 Sep-04 Closed

Stanly Student Center Bldg Renovation & Addition #1355 123,071.00 67,800.00 412,929.00 190,871 190,871.00 190,871 Jan-04 Dec-04 Nov-05 Closed

Stanly Kelley Building Roof Replacement & Renov #1421 0.00 182,200.00 0.00 182,200 182,200.00 182,200 Oct-04 Dec-04 Nov-05 Closed

Stanly General Repair & Renovation #1531 0.00 409,851.00 0.00 409,851 409,851.00 409,851 Jan-06 Sep-06 Feb-09 Closed

Surry No. 947: Yadkin Center (completed) 541,702.00 2,500,000.00 541,702 519,625.48 541,702 Feb-01 Jan-02 Apr-03 Closed

Surry No. 1186:  Parking Lot "H" Bldg (completed) 0.00 91,883.00 96,467.00 91,883 91,883.00 91,883 May-01 Sep-01 Nov-01 Closed

Surry No. 1123:"K" Engineering Technologies Bldg (completed) 2,309,413.73 0.00 2,309,414 2,309,413.73 2,309,414 Jul-02 Nov-03 Jan-05 Closed

Surry No. 1387: Renov V-C-P + Small Proj. (completed) 525,899.00 830,934.00 305,529.00 1,356,833 1,356,833.00 1,356,833 May-04 Apr-05 Apr-07 Closed

Surry No. 1367: Maintenance Bldg & Misc. (completed) 806,507.00 0.00 0.00 806,507 806,507.00 806,507 Mar-04 Jun-05 Oct-06 Closed

Surry No. 1258: "J" Three-Story Classroom Bldg (completed) 649,158.66 4,044,437.00 649,159 649,158.66 649,159 May-02 Nov-03 Feb-05 Closed

Surry No. 1277: "A" & "T" Bldg & Lab Renovation (completed) 175,561.47 551,767.00 0.00 727,329 727,328.47 727,329 Nov-02 Nov-03 Jul-04 Closed

Surry No. 1521: Viticulture & Enology Center 3,000,000.00 2,625,000.00 3,000,000 3,000,000.00 3,000,000 Feb-06 Aug-08 Oct-10 Closed

Tri-County Addition/Renovation -Enloe Building #1308 125,294.00 891,527.00 98,986.00 1,016,821 1,016,821.00 1,016,821 Feb-04 Jan-05 Mar-06 Closed

Tri-County Lighted Parking/Concrete Sidewalks #1202 43,597.00 0.00 0.00 43,597 43,597.00 43,597 Jan-02 Feb-02 May-02 Closed

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1093 5,317,120.00 5,317,120 5,317,120.00 5,317,120 Jan-01 Jul-02 Oct-03 Closed

Vance-Granville STUDENT SERVICES/MISC. ADDITIONS #1307 1,566,484.53 238,395.00 138,863.00 1,804,880 1,804,879.53 1,804,880 Oct-02 Mar-04 Apr-05 Closed

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1096 1,800,548.00 154,825.00 14,077.00 1,955,373 1,955,372.00 1,955,373 Mar-02 Nov-03 Dec-04 Closed

Vance-Granville LAND ACQUISITION #1517 114,723.00 8,559.00 114,724 114,723.00 114,724 N/A N/A Jun-05 Closed

Vance-Granville PHASE 1 R&R/CONSTRUCTION PROJECTS #1157 191,680.00 191,680 191,680.00 191,680 May-01 Jul-01 Oct-01 Closed

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1095 2,369,272.00 61,995.00 210,137.00 2,431,267 2,431,267.00 2,431,267 May-03 Oct-04 Dec-05 Closed

Vance-Granville PHASE II R&R/CONSTRUCTION PROJECTS #1198 416,400.14 416,401 416,400.14 416,401 Mar-03 Jun-03 Dec-03 Closed

Vance-Granville BIO CLASSROOM/LAB #1543 458,000.00 458,000 457,999.90 458,000 Nov-05 Jul-06 Jul-08 Closed

Vance-Granville MAIN CAMPUS IT/MARKETING #1612 100,281.00 74,175.00 100,281 100,281.00 100,281 Mar-07 May-07 Aug-07 Closed

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1094 3,144,533.00 300,000.00 3,444,533 3,444,532.97 2,444,533 Nov-03 Oct-05 Jul-08 Closed

Vance-Granville MULTI-SITE REPAIR/RENOVATIONS #1613 101,518.00 101,518 101,518.00 101,518 Jul-07 Jul-07 Jun-08 Closed

Vance-Granville Acquisition of Building and Land for Main Campus  #1833 602,736.00 602,736 602,736.00 602,736 N/A Closed

Vance-Granville Corporate Campus Building Renovation  #1844 131,933.00 131,933 0.00 131,933 Aug-11 Jan-13 Under Design

Wake Reroofing - Ready Hall #1260 324,926.66 324,927 324,926.66 324,927 Mar-02 Jun-02 Feb-03 Closed
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Wake Resurfacing & paving pking. Areas & walk #1419 240,000.00 240,000 240,000.00 240,000 Aug-05 Dec-06 Jan-09 Closed

Wake Land Acquisition #1442 2,066,654.83 2,066,655 2,066,654.83 2,066,655 Jan-07 Jan-07 Jan-07 Closed

Wake Allied Health Auditorium Renovation #1321 552,157.41 269,240.00 552,158 552,157.41 552,158 Sep-03 Sep-04 Jun-05 Closed

Wake Reroofing - Technical Education Bldg. #1290 206,458.00 206,458 206,458.00 206,458 Sep-02 Jun-03 Aug-03 Closed

Wake Engineering Technology Bldg. Renovation #1291 350,000.00 510,877.00 638,640.00 860,877 860,877.00 860,877 Jun-04 Jan-06 Aug-06 Closed

Wake N.E. Campus Development & Bldg. Const. #1289 21,732,801.25 5,729,363.00 21,732,801 21,732,801.25 21,732,801 Feb-03 Sep-05 Jan-09 Closed

Wake R&R Main campus classrooms, labs & offices #1295 2,578,569.55 1,028,494.00 4,576,380.00 3,607,064 3,607,063.55 3,607,064 Jul-01 Aug-04 Aug-05 Closed

Wake NE Campus Infrastructure #1262 3,296,699.87 3,296,700 3,296,699.87 3,296,700 Jan-03 Mar-05 Mar-06 Closed

Wake TE Renovation #1559 50,000.00 24.00 576,500.00 50,024 50,024.00 50,024 Apr-07 Sep-07 Jan-09 Closed

Wake Northern Wake Campus Building F #1717 96,725.33 0.00 96,725 Jul-13 Under Design

Wayne Childcare Center/Lab  #1104 555,447.96 197,294.00 555,448 555,447.96 555,448 Apr-01 Oct-02 Aug-03 Closed

Wayne  Land Acquisition #1124 724,880.00 724,880 724,880.00 724,880 N/A N/A Jul-01 Closed

Wayne  Miscellaneous R&R (Bundled) #1162 229,235.00 702,916.00 932,151 932,151.00 932,151 Jun-01 Sep-05 Sep-08 Closed

Wayne Addition Chiller & Upgrade of Energy Plant #1351 123,597.58 275,000.00 55,966.00 398,598 398,597.58 398,598 Nov-03 Jun-04 Apr-05 Closed

Wayne Building 1 - Multi Purpose #1105 4,222,417.00 0.00 25,000.00 4,222,417 4,222,416.77 4,222,417 Jul-04 Oct-05 Oct-07 Closed

Wayne Building 2 -Dental Clinic Addition & Renov. #1230 474,043.64 271,711.00 150,000.00 745,755 745,754.64 745,755 May-02 Feb-03 Dec-03 Closed

Wayne Building 3 - Continuing Education Center #1280 4,293,808.01 0.00 20,000.00 4,293,809 4,293,808.01 4,293,809 Nov-02 Jun-04 May-06 Closed

Wayne WLC & Dogwood Bldgs Renovation #1339 989,618.00 127,730.00 1,117,348 1,117,347.84 1,117,348 Apr-04 Nov-05 Mar-07 Closed

Western Piedmont LIGHTING RETROFITS #1117 205,000.00 205,000 205,000.00 205,000 Feb-01 Mar-01 Feb-02 Closed

Western Piedmont CAMPUS RENOVATIONS #1118 879,999.43 880,000 879,999.43 880,000 Feb-01 Mar-01 Jan-05 Closed

Western Piedmont HEALTH/SCIENCE FACILITY #1366 3,671,779.67 3,671,780 3,671,779.67 3,671,780 Jan-04 Jan-05 Sep-08 Closed

Western Piedmont CAMPUS REPAIRS/RENOVATIONS #1365 17,619.33 401,274.00 12,113.00 418,894 418,893.33 418,894 Jun-04 Sep-05 Oct-10 Closed

Western Piedmont EMERGENCY SERVICES TRAINING COMPLEX 1459 169,250.00 2,718,077.00 169,250 169,250.00 169,250 Jun-04 Oct-07 Feb-09 Closed

Wilkes Walker Center Renovations - #1181 274,998.20 274,999 274,998.20 274,999 Jun-01 Jul-01 Oct-01 Closed

Wilkes General Campus Renovations - #1182 444,050.00 444,049 444,049.00 444,049 May-05 Sep-06 Jun-09 Closed

Wilkes Alleghany Center Relocation and Renovation - #1249 33,995.00 50,000.00 33,995.00 83,995 83,995.00 83,995 Sep-02 Oct-02 Apr-03 Closed

Wilkes Ashe Center Lab and Classroom Space #1250 671,077.00 899,231.00 671,077 671,077.00 671,077 Oct-02 Nov-04 Jan-06 Closed

Wilkes Technology Center - #1346 2,686,596.00 4,314,539.00 2,686,596 2,686,586.00 2,686,596 Oct-03 Mar-05 Aug-07 Closed

Wilkes Science Lab, ADA and Admin. Office Renovatons - #1209 54,442.00 54,441 54,441.41 54,441 Nov-05 Sep-06 Sep-08 Closed

Wilkes Energy Conservation Upgrades - #1183 242,000.00 242,000 242,000.00 242,000 Feb-01 Mar-01 Feb-06 Closed

Wilkes Greenhouse Renovations - #1210 10,028.36 10,029 10,028.36 10,029 Jul-01 Aug-01 Dec-02 Closed

Wilkes  Roof Replace - Beacon, Hayes and Lovette Halls #1489 242,264.00 242,264 242,264.00 242,264 Jun-05 Feb-06 Sep-08 Closed

Wilkes Roof Replacement - Thompson Hall #1490 244,462.00 244,462 244,462.00 244,462 Mar-06 Sep-06 Sep-08 Closed

Wilkes Sidewalk/Step/Street/Parking Lot Replace/Paving - #1184 436,572.00 436,572 436,571.64 436,572 Jul-02 May-04 Oct-08 Closed

Wilson Student Center- #1401 3,455,346.00 0.00 300,000.00 3,455,346 3,455,345.31 3,455,346 Nov-04 Jul-07 Dec-08 Closed

Wilson Tech Center Land Acquisition-#1345 164,999.47 165,000 164,999.47 165,000 Aug-03 Aug-03 Aug-03 Closed

Wilson Renovation Project - Year 2001 - #1149 0.00 336,540.00 0.00 336,540 336,540.00 336,540 Jan-01 Apr-01 Oct-02 Closed

Wilson Community/Business Center - #1150 1,164,256.67 0.00 0.00 1,164,257 1,164,256.67 1,164,257 Apr-01 Sep-02 Jun-04 Closed

Wilson Renovation Project - Year 2002 - #1229 0.00 224,999.69 0.00 225,000 224,999.69 225,000 Jan-02 Mar-02 Sep-03 Closed

Wilson Renovation Project - Year 2003 - #1305 0.00 275,000.00 0.00 275,000 275,000.00 275,000 Jan-03 May-03 Apr-05 Closed

Wilson Renovation Project - Year 2004-#1389 0.00 230,000.00 0.00 230,000 230,000.00 230,000 May-04 Feb-05 Mar-07 Closed

Wilson Police Academy Addition - #1426 105,311.00 0.00 119,140.13 105,311 105,311.00 105,311 Jun-05 Dec-05 Apr-07 Closed

Wilson Renovation Project - Year 2005-#1518 0.00 291,999.00 0.00 291,999 291,999.00 291,999 Dec-05 Sep-06 Aug-08 Closed

Textile School R&R (project bundled: emerg rep., infrastructure, safety, etc) 29,447.00 29,477 29,447.00 29,447 Nov-00 Dec-00 Jun-01 Closed

Textile School Capital Construction Project 905 ID 6800100905A 750,000.00 2,437,200 750,000 750,000.00 750,000 Feb-02 Jun-02 May-04 Closed

General Funds 20.01 14.92 34.93

TOTALS 498,867,160 101,297,720 312,620,878 598,498,526 594,671,585 599,266,794

600,164,880

 

* Bond Funds Committed to a Project" may include bond funds that have not yet been fully 

matched and therefore, will not necessarily equal the bond funds authorized by the State 

NOTE:  Pitt CC "New Construction Funds" increased by $135,000 in interest from the 

Higher Education Bonds for a settlement to Blue Rock Structure Inc. 
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NOTE:  Pitt CC "New Construction Funds" increased by $135,000 in interest from the 

Higher Education Bonds for a settlement to Blue Rock Structure Inc. 

NOTE:  Pitt CC "New Constructon Funds" increased by $29,880 in interest from the 

Higher Education Bonds for a Mutual Casualty Insurance Company settlement to 

Pennsylvania National
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Alamance Student Services/LRC/Adm - Project No. 1129

Alamance Renovations - Project I - Project No. 1201

Alamance Renovations - Project II - Project 1302

Alamance Renovations - Main Building Project No. 1549

Alamance Renovations - Student Center No. 1563

Alamance Allied Health Building - Project No. 1130

Alamance Burlington Center Renovation Project No. 1584 

Asheville Computer Technology Center NCCCS #1097

Asheville Renovations #1 - #1137

Asheville Enka Center Renovations #1213

Asheville Dental Lab Renovation NCCCS #1121

Asheville Hospitality Education Center NCCCS #1098

Asheville Fernihurst Renovation, #1158

Asheville Marketing Tech Renovations #1354

Asheville Azalea Student Services Renov/Addition #1515

Beaufort Law Enforce/EMT/Fire Service Training Facility - #1084
Beaufort Renovations to Buildings 1, 4 and 8  #1265

Beaufort Public Service Building and renovate bldgs 2 & 3  #1266

Beaufort Building 3 Door Project #1614

Beaufort Building 1 and 3 Roof Replacement #1571
Bladen Repair and Renovation #1337
Bladen Student Resource Center(LRC,classrooms)#1430
Bladen Industrial Training Center repair, renovation and Exp #1255
Bladen Repair and Renovation, Roofs, HVAC - #1208 
Blue Ridge General Renovations-Flat Rock Campus - #1227
Blue Ridge Campus wide wiring/infrastructure/distance learning - #1276
Blue Ridge Renov to Stu Ctr/Driveways, Drainage/PE fac.Etc  #1350
Blue Ridge Transylvania Center Aditions and Renovations - #1405
Blue Ridge Renovations to two classroom buildings - #1443
Blue Ridge General Renovations Phase II-Flat Rock Campus - #1304
Blue Ridge New Vocational Training Building - #1536
Brunswick Technical and Trades Building Project #914
Brunswick Bundled R&R Projects #1342
Caldwell Distance Learning  #1128
Caldwell Watauga Site Prep  #1127
Caldwell TAPS  roof Replacement 1777
Caldwell E Building Elevator #1762
Caldwell Civic Center EIFS #1760
Caldwell Beam Hall Renovations #1749
Caldwell Coffey Drive Property #1747
Caldwell Occupational Training Center #1555
Caldwell Civic Center #1267
Caldwell Land Acquisition/Transportation Center #1547
Caldwell NE Site Project #1415
Cape Fear Pier and Dock Replacement- Emergency #1147

Cape Fear New Elevator and Elevator Repairs-Emergency #1148

Cape Fear Engineering Technology building #1215

Cape Fear Renovs-Emmart Bldg., Burnett Bldg., Machine Shop #1216

Cape Fear Campus Loop Access Road & Truck Driver Facility #1377

Cape Fear Cosm/Early College Bldg and Parking Deck Proj #1455

Cape Fear Public Safety Training Center #1416

Cape Fear North Campus Signage & Entrance Project #1608

Cape Fear Wilmington Bookstore Renovation #1643

Allotted 4101

Total 

Expenditures          JUL AUG SEP Total Expenditures          Balance

0.00 0.00 0.00 0.00

99,999.04 99,999.04 99,999.04 0.00

127,105.00 127,105.00 127,105.00 0.00

125,000.00 125,000.00 125,000.00 0.00

505,000.00 505,000.00 505,000.00 0.00

0.00 0.00 0.00 0.00

570,000.00 570,000.00 570,000.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

600,000.00 600,000.00 600,000.00 0.00

390,048.00 390,048.00 390,048.00 0.00

0.00 0.00 0.00 0.00

880,683.00 880,683.00 880,683.00 0.00

1,202,527.00 1,202,526.26 1,202,526.26 0.74

43,093.00 23,776.00 23,776.00 19,317.00

0.00 0.00 0.00 0.00

154,895.00 154,895.00 154,895.00 0.00

714,289.00 714,289.00 714,289.00 0.00

7,786.00 7,786.00 7,786.00 0.00

242,429.00 242,429.00 242,429.00 0.00

520,000.00 520,000.00 520,000.00 0.00

90,000.00 90,000.00 90,000.00 0.00

140,000.00 140,000.00 140,000.00 0.00

146,809.00 146,809.00 146,809.00 0.00

536,522.00 536,522.00 536,522.00 0.00

0.00 0.00 0.00 0.00

402,969.00 402,969.00 402,969.00 0.00

0.00 0.00 0.00 0.00

546,458.00 546,458.00 546,458.00 0.00

125,928.00 125,928.00 125,928.00 0.00

0.00 0.00 0.00 0.00

544,643.00 544,643.00 544,643.00 0.00

523,427.00 523,427.00 523,427.00 0.00

213,450.00 213,450.00 213,450.00 0.00

0.00 0.00 0.00 0.00

45,027.00 45,027.00 45,027.00 0.00

4,774.00 4,774.00 4,774.00 0.00

99,172.00 99,172.00 99,172.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

1,291,000.00 1,290,999.54 1,290,999.54 0.46

250,000.00 249,999.99 249,999.99 0.01

0.00 0.00 0.00 0.00

1,000,000.00 1,000,000.00 1,000,000.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

114,932.00 114,932.00 114,932.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

595,780.00 595,778.75 595,778.75 1.25
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012

College Project Name - (Project No. if assigned)   

Cape Fear Atlantic Coastline Building Renovation #1661

Cape Fear Elevator Repairs and Upgrade #1772 to be assigned

Cape Fear Renovate Maintenance Shop #1840

Carteret Classroom Bldg Repl & Marine Tech Bldg #1092
Carteret Hospitality Building Renov. and Parking Renov. #1348
Carteret McGee Building Renovation-Joslyn Hall #1539
Carteret McGee Building Renovation-Classrooms #1475
Carteret Sewer Lift Station Repair/Replacment #1525
Catawba Renovations - Alex. Ctr. NCCCS #1100

Catawba Classroom/Laboratory Building #1285

Catawba Roofing and Paving #1636

Catawba Renovations - Institutional  Advancement #1564

Catawba Paap Building Renovations #1233

Catawba Old Testing Center Renvoations #1288

Catawba Renovate Interior Space  #1312

Central Carolina Roofing (Student Center & Admin.)   (Bundled R&R)(#1359)

Central Carolina Roof Repairs (Main Building)   (Bundled R&R)  (#1360)

Central Carolina Roofing (LRC & Science)     (Bundled R&R)   (#1361)

Central Carolina Classroom/Science Lab Bldg. (Proj.# 1106)

Central Carolina Telecommunications Bldg. (Proj.# 1107)

Central Carolina Classroom Building  (Proj. # 1325)

Central Carolina Renovation of Science Building (# 1408)

Central Carolina Computer Technology Building (#1410)

Central Carolina Land Acquition - Watson Property (#1570)

Central Carolina Renovation of Classroom Building (#1362)

Central Carolina R&R - Siler City Center (# 1485)

Central Carolina R&R - Chatham Campus (# 1486)

Central Carolina Renovation of Continuing Education Building (#1512)

Central Carolina New Siler City Center (#1548)

Central Carolina Classroom Building - West Harnett (#1364)

Cent. Piedmont Sloan-Morgan Renovation (1138)

Cent. Piedmont Northeast Campus Ph IA - (942)

Cent. Piedmont Information Technology Building -  (1116)

Cent. Piedmont Central Energy Facility (1240)

Cent. Piedmont West Campus Phase III - (1114)

Cent. Piedmont North Campus Phase III - (1115)

Cent. Piedmont Professional Development Bldg - 3rd floor (1491)

Cent. Piedmont Central High Exterior Renovation (1478)

Cent. Piedmont Allied Health Bldg Addition & Renovation (1406)

Cent. Piedmont Northeast Campus Phase II - (1326)

Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT # 1370

Cleveland CLASSROOM BUILDING PROJECT # 1287

Cleveland GENERAL REPAIRS & RENOVATIONS Project 1628

Cleveland RE-ROOFING CAMPUS CENTER BLD PROJECT #1436

Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT 1435

Coastal Carolina HVAC Repl Classroom A, Stu Svcs Ctr, LRC - 1167

Coastal Carolina Classroom Building #1263

Coastal Carolina BT Energy Management Project #1567

Coastal Carolina Covered Walkways/Fascia Repair #1615

COA D. F. Walker Public School Takeover Renovation #1241

COA Allied Health and Wellness Center #1247

COA Land Acquisition and Renovation of Riverside Center #1315

COA Renovation of Manteo Middle School #1420

Allotted 4101

Total 

Expenditures          JUL AUG SEP Total Expenditures          Balance

251,899.00 251,898.63 251,898.63 0.37

295,537.00 295,537.00 295,537.00 0.00

119,784.00 0.00 0.00 119,784.00

199,761.00 199,761.00 199,761.00 0.00

47,149.00 47,148.82 47,148.82 0.18

400,902.00 400,902.00 400,902.00 0.00

350,239.00 350,236.86 350,236.86 2.14

166,000.00 166,000.00 166,000.00 0.00

1,001,815.00 1,001,815.00 1,001,815.00 0.00

0.00 0.00 0.00 0.00

90,068.00 90,068.00 90,068.00 0.00

595,051.00 595,051.00 595,051.00 0.00

132,898.62 132,898.62 132,898.62 0.00

58,961.10 58,961.10 58,961.10 0.00

550,544.00 550,544.00 550,544.00 0.00

295,000.00 295,000.00 295,000.00 0.00

318,878.00 318,878.00 318,878.00 0.00

230,654.00 230,654.00 230,654.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

31,000.00 31,000.00 31,000.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

30,218.00 30,218.00 30,218.00 0.00

29,295.00 29,294.84 29,294.84 0.16

378,255.00 378,255.00 378,255.00 0.00

437,767.00 437,767.00 437,767.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

4,766,142.00 4,766,142.00 4,766,142.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

351,000.00 351,000.00 351,000.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

1,850,000.00 1,850,000.00 1,850,000.00 0.00

3,478,537.00 3,478,537.00 3,478,537.00 0.00

0.00 0.00 0.00 0.00

230,000.00 230,000.00 230,000.00 0.00

0.00 0.00 0.00 0.00

225,000.00 225,000.00 225,000.00 0.00

500,000.00 500,000.00 500,000.00 0.00

297,104.00 297,104.00 297,104.00 0.00

1,688,980.00 1,688,980.00 1,688,980.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012

College Project Name - (Project No. if assigned)   

COA Auditorium Roof #1618

COA Cosmetology Program Area Renovation #1592

COA Buildings A & C Roof Repairs  #1197 (bundled)
COA Expansion to Building A     EC Campus #1450
Craven Classroom/Library Building - #907B

Craven Addition to Kelso Hall - #1336

Craven Maintenance Building/ Roadway & Parking - #1076

Craven Technology Building  #1268 

Craven Reroof Building B #1243

Craven Reroof Building G #1244

Craven Renovate Barker Hall & Misc. Renovations #1246

Craven Reroof Library (Bldg A) #1603

Davidson Classrooms/Laboratories/Renovations (1101)

Davidson Fire Service Laboratory                                (1180)
Durham Collins Bldg. Renovations - 1170

Durham White Building Renovations - 1171

Durham New Student Services/Classroom Building - #1199

Durham Satellite Campus#1499
Edgecombe ACT Project - Project #1078
Edgecombe Various R  & R projects #1273

Edgecombe Various R  & R projects #1272

Fayetteville Spring Lake Multi-Use Educational Building  (#1051)

Fayetteville Purchase land along Ft Bragg Road (#1320)

Fayetteville Horticulture Complex at Cape Fear Botanical Garden (#1125*)

Fayetteville Renov.Horace Sisk/Layfayette Hall Bldgs (#1131)

Fayetteville Virtual College Center (#1126)

Fayetteville Classroom Bldg/Renov.Serv Merchandise Bldg (DCC #1585)

Fayetteville Horace Sisk Boiler Chiller Replacement (#1211)

Fayetteville Purchase land along Ft Bragg Road ( #1441)

Fayetteville Addition to Administration Building (DCC # 1520)

Fayetteville Purchase land along Ft Bragg Road (#1534)

Fayetteville Criminal Justice Center PM & E (DCC # 1460)

Fayetteville Bulla Property Parking Lot (DCC # 1557)

Fayetteville Purchase of Western Property (DCC # 1729)

Fayetteville Bundled R & R Projects 2005 (#1446)

Fayetteville Renovation Student Center (#1795)

Forsyth Construction - New building - #1139

Forsyth Gym renov, Rerouting data lines, & Parking lot - #1159

Forsyth HVAC & Fire Alarm System Renovations - #1311
Forsyth Northwest Forsyth County Center - #1390
Forsyth Renovations - Snyder Hall - #1437

Forsyth Renovations-Allman Center #1560

Forsyth Bundled - R & R  #1630

Forsyth Air Conditioning Upgrade West Campus #1538

Forsyth Construction - Greene Hall Expansion #1438

Gaston New Public Safety Building - #1122

Gaston New Science and Technology Building - #1428

Gaston Renovation - Comer Building - East #1332

Gaston New Health Sciences Building - #1427

Gaston Renovation - Craig Building - #1333

Gaston Lena Sue Beam Building Renovation & Expansion #1753   

Gaston Restroom Renovation   #1653

Gaston East Campus Land Purchases #1694

Allotted 4101

Total 

Expenditures          JUL AUG SEP Total Expenditures          Balance

45,424.00 45,424.00 45,424.00 0.00

90,000.00 90,000.00 90,000.00 0.00

380,575.07 380,575.07 380,575.07 0.00

975,244.00 975,244.00 975,244.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

205,026.79 205,026.79 205,026.79 0.00

265,113.79 265,113.79 265,113.79 0.00

432,090.00 432,090.00 432,090.00 0.00

245,944.00 245,943.40 245,943.40 0.60

1,741,409.00 1,741,409.00 1,741,409.00 0.00

0.00 0.00 0.00 0.00

1,000,000.00 1,000,000.00 1,000,000.00 0.00

1,152,672.00 1,152,672.00 1,152,672.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

500,000.00 500,000.00 500,000.00 0.00

757,203.00 757,203.00 757,203.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

3,402,185.00 3,402,185.00 3,402,185.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

111,788.00 111,788.00 111,788.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

200,000.00 200,000.00 200,000.00 0.00

559,052.50 559,052.50 559,052.50 0.00

0.00 0.00 0.00 0.00

665,000.00 665,000.00 665,000.00 0.00

280,000.00 280,000.00 280,000.00 0.00

1,427,157.00 1,420,455.93 1,420,455.93 6,701.07

550,478.00 550,478.00 550,478.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

2,484,763.00 2,484,762.92 2,484,762.92 0.08

0.00 0.00 0.00 0.00

222,647.00 222,646.17 222,646.17 0.83

0.00 0.00 0.00 0.00

19,249.00 19,249.00 19,249.00 0.00

0.00 0.00 0.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012

College Project Name - (Project No. if assigned)   

Gaston Lincoln Campus Lower Level # 1778

Guilford Central Energy Plant for GSO Classroom Bldgs-Proj. #1303

Guilford Land #1236

Guilford Classroom Building Project #1046

Guilford Pub. Saf. Burn Bldg/Trng. Tower/Drv. Trk. Proj.#888

Guilford Jamestown Campus Land & Parking #1294

Guilford Classroom Building #1605

Guilford Fire Suppression System Replacement #1392

Guilford Roads, Parking & Walkways Repairs #1334

Guilford Business Careers Renovation #1397

Guilford HVAC Renovations and Energy Upgrades #1398

Guilford Health Technologies Project #1375

Guilford Business Hall Renovations #1773

Guilford Land #1680

Guilford Land #1681

Guilford Jamestown Renovations #1809

Halifax Allied Health/Auditorium Bldg #1090

Halifax HVAC replacement,welding shop renovations #1165 

Halifax Wellness/Fitness Center #1292
Haywood Renovation - 200/300 Buildings #1113
Haywood Regional High Tech. Center #1327

Isothermal Continuing Education Building Renovation - #1204

Isothermal Life Long Learning Center #1298

Isothermal ADA Compliance Project & minor building improve. #1252

Isothermal Campus HVAC Controls Replacement #1253

Isothermal Underground wiring project #1394

Isothermal Student Center Roof Replacement #1395

Isothermal Library & Swimming Area Roof Replacements #1524

Isothermal Library Interior Ceiling Renovation - #1565

James Sprunt Exterior Campus Lighting #1163

James Sprunt HVAC/Roof Repair/Sidewalk Repair ADA/OSHA #1164
James Sprunt Herring Bldg. Classroom Addition #1281

James Sprunt Repair and Renovations #1424

James Sprunt Repair and Renovations Phase 2 #1529

Johnston Campus Lighting and Parking #1176

Johnston Industrial Technology Bldg #1219

Johnston Renovation of Wilson #1103

Johnston Wilson Building Addition/renovation, Elsie, TDT renov. #1220

Johnston Arboretum Greenhouse Complex #1422

Johnston Parking Lot Improvements #1620

Johnston Art and Elsee Buildings Renovations #1526

Lenoir Adtns/Renov Health Sciences Bldg & Marquee #1136

Lenoir R&R Projects(Elev/Roofs/HVAC/ADA  #1228

Lenoir Early Childhood/Literacy Bldg&Student Center Add  #1239

Lenoir Resurface Roads and Parking Lots/other renovations #1251

Lenoir Classroom and Science Building #1238

Lenoir Renovate/Add Classrooms in Administration Bldg  #1232

Lenoir Industrial/Vocational Center #1407

Lenoir Land Acquisition #1399

Lenoir Jones Co. Land Acquisition #1462

Lenoir Felix Johnson Property #1488

Lenoir Jones County Center #1500

Lenoir Maintenance Facility #1587

Allotted 4101

Total 

Expenditures          JUL AUG SEP Total Expenditures          Balance

4,025.00 4,025.00 4,025.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

344,005.55 344,005.55 344,005.55 0.00

889,324.77 889,324.77 889,324.77 0.00

38.00 37.45 37.45 0.55

619,982.00 619,981.45 619,981.45 0.55

0.00 0.00 0.00 0.00

2,520,423.00 2,489,857.78 2,489,857.78 30,565.22

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

550,000.00 334,332.33 334,332.33 215,667.67

0.00 0.00 0.00 0.00

811,569.00 811,569.00 811,569.00 0.00

0.00 0.00 0.00 0.00

1,851,922.00 1,851,922.00 1,851,922.00 0.00

0.00 0.00 0.00 0.00

548,417.17 548,417.17 548,417.17 0.00

0.00 0.00 0.00 0.00

123,693.77 123,693.77 123,693.77 0.00

181,781.47 181,781.47 181,781.47 0.00

100,000.00 100,000.00 100,000.00 0.00

276,333.55 276,333.55 276,333.55 0.00

447,401.00 447,401.00 447,401.00 0.00

6,106.00 6,106.00 6,106.00 0.00

223,414.00 223,414.00 223,414.00 0.00

176,584.70 176,584.70 176,584.70 0.00

0.00 0.00 0.00 0.00

266,319.00 266,319.00 266,319.00 0.00

265,000.00 265,000.00 265,000.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

632,153.00 632,152.82 632,152.82 0.18

549,732.00 549,732.00 549,732.00 0.00

0.00 0.00 0.00 0.00

30,803.00 0.00 0.00 30,803.00

0.00 0.00 0.00 0.00

196,000.00 196,000.00 196,000.00 0.00

928,692.00 885,324.56 885,324.56 43,367.44

0.00 0.00 0.00 0.00

400,000.00 400,000.00 400,000.00 0.00

0.00 0.00 0.00 0.00

464,105.07 153,218.35 153,218.35 310,886.72

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012

College Project Name - (Project No. if assigned)   

Lenoir Signage #1588

Lenoir Christine Parker Property #1533

Lenoir Corrections Training Facility & Simulated Cell #1590

Lenoir Construction Trades #1775

Martin Misc. R & R  (Bundled projects) #1178

Martin Roof Repairs (Bundled projects) #1192

Martin HVAC #1583

Mayland Avery County Project #1169

Mayland R&R Projects #1284

Mayland Applied Technologies Building #1328

Mayland Repairs/Renovations Projects #1625

Mayland Land Purchase #1378

McDowell Classroom Building #1353

McDowell Asbestos Abatement Project #1707
McDowell Replace Exit Doors & Fire Alarm System #1160
McDowell Roof Replacement #1161

McDowell Campus Repair and Renovations #1248

McDowell Campus Repairs & Renovations #1566

Mitchell Renovation of the CEC-HVAC/Restrooms/Offices - 1168

Mitchell Renovation 0f the CEC-Gen'l Bldg. Renovations - #1196

Mitchell Mooresville Center 2nd Floor Addition-DCC No. 1070

Mitchell Advanced Technology Building-DCC No. 1091

Mitchell Renovation of the Library #1379

Mitchell Renovation of the Student Center #1573

Mitchell Renovation of Vocational Building #1509

Mitchell Main Building Renovations #1766

Montgomery Renovations and Repairs #1187

Nash Land Acquisition #1141

Nash Structural Repairs & Renovations #1299

Nash Environmental Repairs & Renovations - #1193

Nash Aesthetic Repairs & Renovations - #1194

Nash Program Specific Classroom Renovations #1203

Nash Infrastructure Repairs & Renovations #1300

Nash Science & Technology Building #1301

Nash Repurposing Classrooms #1530

Pamlico Expansion of Bayboro Center #1224

Pamlico Repair and Renovations #1011

Pamlico Life Care Center #1391

Piedmont Renovate gym to LRC & Distance learning Classroom #1309

Piedmont Classrooms/Labs and Student Services/Learning Ctr. #1310

Piedmont Renovate Student Complex #1383 

Piedmont Renovate Auditorium #1384

Piedmont Person County Classroom/Lab Building #1445

Pitt General Classroom Bldg - 1111 Ph1

Pitt Parking Project - 1112 Ph1

Pitt Bowen Farm Site Project (Planning) - 1110

Pitt Fulford Bldg Addition Ph II - 1234

Pitt Firing Range and Driving Pad - #1177

Pitt Davenport Farm #1431

Pitt MacThrift Building #1505

Pitt Student Center - Phase 1  #1545

Pitt Humber Bldg Renov Ph III #1358

Pitt Greenville Center Renovation #1617

Allotted 4101

Total 

Expenditures          JUL AUG SEP Total Expenditures          Balance

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

50,000.00 50,000.00 50,000.00 0.00

360,894.93 360,894.93 360,894.93 0.00

99,712.69 99,712.69 99,712.69 0.00

630,914.86 630,914.86 630,914.86 0.00

833,268.00 833,268.00 833,268.00 0.00

0.00 0.00 0.00 0.00

200,000.00 200,000.00 200,000.00 0.00

0.00 0.00 0.00 0.00

241,545.00 241,544.02 241,544.02 0.98

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

166,200.00 166,200.00 166,200.00 0.00

98,000.00 98,000.00 98,000.00 0.00

174,500.00 174,500.00 174,500.00 0.00

282,588.00 282,588.00 282,588.00 0.00

250,000.00 250,000.00 250,000.00 0.00

142,013.00 142,012.59 142,012.59 0.41

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

415,993.00 415,993.00 415,993.00 0.00

2,603.00 2,602.50 2,602.50 0.50

1,270,171.00 1,270,170.69 1,270,170.69 0.31

175,332.00 175,332.00 175,332.00 0.00

502,004.00 502,004.00 502,004.00 0.00

0.00 0.00 0.00 0.00

190,000.00 190,000.00 190,000.00 0.00

266,844.00 266,844.00 266,844.00 0.00

260,000.00 260,000.00 260,000.00 0.00

41,000.00 41,000.00 41,000.00 0.00

41,000.00 41,000.00 41,000.00 0.00

0.00 0.00 0.00 0.00

150,000.00 150,000.00 150,000.00 0.00

70,000.00 70,000.00 70,000.00 0.00

213,376.00 213,376.00 213,376.00 0.00

0.00 0.00 0.00 0.00

844,824.00 844,824.00 844,824.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

1,787.00 1,787.00 1,787.00 0.00

1,583,308.00 1,583,307.77 1,583,307.77 0.23

47,348.00 47,348.00 47,348.00 0.00

C:\Users\deea\AppData\Local\Microsoft\Windows\Temporary Internet Files\Content.Outlook\F48R63FV\2000 Bond Status Report (2).xls14 11/08/2012



NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012

College Project Name - (Project No. if assigned)   

Pitt Herman Simon Building #1688

Randolph R & R Bundle Number One, Two & Three #1174

Randolph Archdale Center Classroom Addition #1317

Randolph R & R Bundle Number Four   #1578

Richmond Proj.1089 - HVAC Renovations in 3 Buildings

Richmond Proj.1088 Health Sciences Building

Richmond Proj. 1282 Acquire Building in Scotland County

Richmond Proj. 1283 Multiple Renovations @ less than $100,000 each

Richmond HVAC Renovation in Lindsey Petris Building 1689

Roanoke-Chowan Repair/Improve Campus Structural Environment #1271

Roanoke-Chowan Compliance/Safety Renov. (Bundled Projects) #1323

Roanoke-Chowan Learning/Working Renov. (Bundled Projects) #1324

Robeson #1225 (Pembroke Center Land Purchase) 

Robeson #1109 Continuing Education Building

Robeson #1206 Continuing Education /Allied Health Buildings

Robeson #1214Emergency Training Facility Addition

Robeson #1329 Renovations Site Work

Robeson #1562 Workforce Development Bldg.

Robeson #1108 Repairs to Bldgs 2, 3, 4, 5, 6, 7, 9,10, 15

Rockingham Lifelong Learning Center - 1079

Rockingham Classroom/Storage Bldg. at ESTC - 1080 

Rockingham Spring 2001 Renovations #1156

Rockingham Summer 2001 Renovations #1191

Rockingham Fall 2001 Renovations #1217

Rockingham Spring 2002 Renovations #1218

Rockingham Fall 2002 Renovations - #1306

Rockingham Spring 2004 Renovations - #1382

Rockingham Summer 2004 Renovations #1501

Rockingham Summer 2005 Renovations #1540

Rowan-Cabarrus Bldg. 100 Renovations - #1032

Rowan-Cabarrus Classroom/Laboratory Building - #1185

Rowan-Cabarrus Parking Lot Extension/Renovation #1393

Rowan-Cabarrus Various Renovations - #1314

Rowan-Cabarrus LRC & Student Support Space Renovations (proj #1086)

Rowan-Cabarrus Classroom/Laboratory Building & Parking Lot #1595

Rowan-Cabarrus One-Stop Students Services #1867

Rowan-Cabarrus Outdoor Learning Center-North Campus #1870

Sampson Occupational Building #1133
Sampson Campus Roadway Extension #983
Sampson North HVAC and Crosswalk replacement #1151

Sandhills New Student Center # 940

Sandhills New Hoke County Center #813

Sandhills Kennedy Hall Health Sciences Renovation #1003

Sandhills Education Center #1081

Sandhills Parking Lot - South Campus #1313

Sandhills Stone Hall Administration Renovation #1278

Sandhills Stone Hall Student Services Renovation #1154

Sandhills Hoke Business and Technology Center #1142

Sandhills Horticulture Complex - 1352

Sandhills Blue Hall Renovation #1004

Sandhills Causey Hall Development Office Renovation - #1626

Sandhills Meyer Hall Boiler Replacement - #1623

Sandhills Improvements/Expansion Traffic System - #1242

Allotted 4101

Total 

Expenditures          JUL AUG SEP Total Expenditures          Balance

0.00 0.00 0.00 0.00

1,050,259.00 1,050,259.00 1,050,259.00 0.00

0.00 0.00 0.00 0.00

635,271.00 635,271.00 635,271.00 0.00

890,000.00 890,000.00 890,000.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

358,389.00 358,389.00 358,389.00 0.00

0.00 0.00 0.00 0.00

255,395.00 255,395.00 255,395.00 0.00

215,600.00 215,600.00 215,600.00 0.00

385,267.35 385,267.35 385,267.35 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

992,074.00 992,074.00 992,074.00 0.00

0.00 0.00 0.00 0.00

159,921.38 159,921.38 159,921.38 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

146,668.00 146,667.60 146,667.60 0.40

112,500.00 112,500.00 112,500.00 0.00

86,700.00 86,700.00 86,700.00 0.00

70,000.00 70,000.00 70,000.00 0.00

243,000.00 243,000.00 243,000.00 0.00

346,000.00 338,419.16 338,419.16 7,580.84

100,000.00 100,000.00 100,000.00 0.00

1,072,482.00 991,300.07 991,300.07 81,181.93

202,432.03 202,432.03 202,432.03 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

603,152.00 530,324.39 530,324.39 72,827.61

805,583.00 775,579.90 775,579.90 30,003.10

0.00 0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

125,530.00 125,530.00 125,530.00 0.00

0.00 0.00 0.00 0.00

575,000.00 575,000.00 575,000.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

487,000.00 487,000.00 487,000.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

120,000.00 120,000.00 120,000.00 0.00

95,000.00 95,000.00 95,000.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

154,501.00 86,724.01 86,724.01 67,776.99

102,540.00 102,539.21 102,539.21 0.79

131,092.00 131,092.00 131,092.00 0.00

0.00 0.00 0.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012

College Project Name - (Project No. if assigned)   

Sandhills Meyer-Stone Hall Roof Replacement #1376

Sandhills Stone Hall Renovation #1477

Sandhills Emergency Services Training Complex #1356

Sandhills Stone Hall Lecture 111 Renovation #1357

Sandhills Athletic Field Renovation #1347

Sandhills East Campus Utility Renovation #1640

Sandhills Hoke Early College #1641

Sandhills Greenhouse Renovation #1528

Sandhills Transportation Services Area Renovation #1650

Sandhills Emergency Services Training Complex-PH 2 #1649

South Piedmont Continuing Education Center Renovations (#932B)

South Piedmont Renovations to the Continuing Education Ctr - #1166

Southeastern Infrastructure Construction/Renovations #1173

Southeastern OSHA and ADA Compliance #1275

Southeastern Technology Building #1274

Southeastern Building "G" Renovation/Addition #1413

Southeastern Building (s)  Roof Replacements #1765

Southwestern Swain Ctr Renovation-remaining section of building #1190

Southwestern Jackson County Renovations #1188

Southwestern Restroom / shower renovation #1189

Southwestern General building-new campus #1330

Southwestern Academic, Admin building #1371

Stanly Western Stanly Center - Project # 903

Stanly Addition to existing building - Project #1231

Stanly Patterson Building Roof Replacement #1207

Stanly Corporate Education/Shop Building #1369

Stanly Student Center Bldg Renovation & Addition #1355

Stanly Kelley Building Roof Replacement & Renov #1421

Stanly General Repair & Renovation #1531

Surry No. 947: Yadkin Center (completed) 

Surry No. 1186:  Parking Lot "H" Bldg (completed)

Surry No. 1123:"K" Engineering Technologies Bldg (completed)

Surry No. 1387: Renov V-C-P + Small Proj. (completed)

Surry No. 1367: Maintenance Bldg & Misc. (completed)

Surry No. 1258: "J" Three-Story Classroom Bldg (completed)

Surry No. 1277: "A" & "T" Bldg & Lab Renovation (completed)

Surry No. 1521: Viticulture & Enology Center

Tri-County Addition/Renovation -Enloe Building #1308

Tri-County Lighted Parking/Concrete Sidewalks #1202

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1093

Vance-Granville STUDENT SERVICES/MISC. ADDITIONS #1307

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1096

Vance-Granville LAND ACQUISITION #1517

Vance-Granville PHASE 1 R&R/CONSTRUCTION PROJECTS #1157

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1095

Vance-Granville PHASE II R&R/CONSTRUCTION PROJECTS #1198

Vance-Granville BIO CLASSROOM/LAB #1543

Vance-Granville MAIN CAMPUS IT/MARKETING #1612

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1094

Vance-Granville MULTI-SITE REPAIR/RENOVATIONS #1613

Vance-Granville Acquisition of Building and Land for Main Campus  #1833

Vance-Granville Corporate Campus Building Renovation  #1844

Wake Reroofing - Ready Hall #1260

Allotted 4101

Total 

Expenditures          JUL AUG SEP Total Expenditures          Balance

225,878.00 225,877.42 225,877.42 0.58

43,938.00 43,938.00 43,938.00 0.00

0.00 0.00 0.00 0.00

523,715.00 523,715.00 523,715.00 0.00

0.00 0.00 0.00 0.00

114,591.00 114,590.42 114,590.42 0.58

0.00 0.00 0.00 0.00

80,000.00 80,000.00 80,000.00 0.00

47,460.00 43,959.30 43,959.30 3,500.70

0.00 0.00 0.00 0.00

300,000.00 300,000.00 300,000.00 0.00

116,235.00 116,235.00 116,235.00 0.00

1,029,868.00 1,029,868.00 1,029,868.00 0.00

265,000.00 265,000.00 265,000.00 0.00

0.00 0.00 0.00 0.00

55,589.00 55,588.27 55,588.27 0.73

44,411.00 44,411.00 44,411.00 0.00

399,979.99 399,979.99 399,979.99 0.00

798,962.00 798,962.00 798,962.00 0.00

90,000.00 90,000.00 90,000.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

100,000.00 100,000.00 100,000.00 0.00

150,000.00 150,000.00 150,000.00 0.00

67,800.00 67,800.00 67,800.00 0.00

182,200.00 182,200.00 182,200.00 0.00

409,851.00 409,851.00 409,851.00 0.00

0.00 0.00 0.00 0.00

91,883.00 91,883.00 91,883.00 0.00

0.00 0.00 0.00 0.00

830,934.00 830,934.00 830,934.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

551,767.00 551,767.00 551,767.00 0.00

0.00 0.00 0.00 0.00

891,527.00 891,527.00 891,527.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

238,395.00 238,395.00 238,395.00 0.00

154,825.00 154,824.00 154,824.00 1.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

61,995.00 61,995.00 61,995.00 0.00

416,400.14 416,400.14 416,400.14 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

300,000.00 300,000.00 300,000.00 0.00

101,518.00 101,518.00 101,518.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

324,926.66 324,926.66 324,926.66 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012

College Project Name - (Project No. if assigned)   

Wake Resurfacing & paving pking. Areas & walk #1419

Wake Land Acquisition #1442

Wake Allied Health Auditorium Renovation #1321

Wake Reroofing - Technical Education Bldg. #1290

Wake Engineering Technology Bldg. Renovation #1291

Wake N.E. Campus Development & Bldg. Const. #1289

Wake R&R Main campus classrooms, labs & offices #1295

Wake NE Campus Infrastructure #1262

Wake TE Renovation #1559

Wake Northern Wake Campus Building F #1717

Wayne Childcare Center/Lab  #1104

Wayne  Land Acquisition #1124 

Wayne  Miscellaneous R&R (Bundled) #1162 

Wayne Addition Chiller & Upgrade of Energy Plant #1351

Wayne Building 1 - Multi Purpose #1105

Wayne Building 2 -Dental Clinic Addition & Renov. #1230

Wayne Building 3 - Continuing Education Center #1280

Wayne WLC & Dogwood Bldgs Renovation #1339

Western Piedmont LIGHTING RETROFITS #1117

Western Piedmont CAMPUS RENOVATIONS #1118

Western Piedmont HEALTH/SCIENCE FACILITY #1366

Western Piedmont CAMPUS REPAIRS/RENOVATIONS #1365

Western Piedmont EMERGENCY SERVICES TRAINING COMPLEX 1459

Wilkes Walker Center Renovations - #1181

Wilkes General Campus Renovations - #1182

Wilkes Alleghany Center Relocation and Renovation - #1249

Wilkes Ashe Center Lab and Classroom Space #1250

Wilkes Technology Center - #1346

Wilkes Science Lab, ADA and Admin. Office Renovatons - #1209

Wilkes Energy Conservation Upgrades - #1183

Wilkes Greenhouse Renovations - #1210

Wilkes  Roof Replace - Beacon, Hayes and Lovette Halls #1489 

Wilkes Roof Replacement - Thompson Hall #1490

Wilkes Sidewalk/Step/Street/Parking Lot Replace/Paving - #1184

Wilson Student Center- #1401

Wilson Tech Center Land Acquisition-#1345

Wilson Renovation Project - Year 2001 - #1149

Wilson Community/Business Center - #1150

Wilson Renovation Project - Year 2002 - #1229

Wilson Renovation Project - Year 2003 - #1305

Wilson Renovation Project - Year 2004-#1389

Wilson Police Academy Addition - #1426

Wilson Renovation Project - Year 2005-#1518

Textile School R&R (project bundled: emerg rep., infrastructure, safety, etc) 

Textile School Capital Construction Project 905 ID 6800100905A

General Funds

TOTALS

* Bond Funds Committed to a Project" may include bond funds that have not yet been fully 

matched and therefore, will not necessarily equal the bond funds authorized by the State 

NOTE:  Pitt CC "New Construction Funds" increased by $135,000 in interest from the 

Higher Education Bonds for a settlement to Blue Rock Structure Inc. 

Allotted 4101

Total 

Expenditures          JUL AUG SEP Total Expenditures          Balance

240,000.00 240,000.00 240,000.00 0.00

0.00 0.00 0.00 0.00

552,157.41 552,157.41 552,157.41 0.00

206,458.00 206,458.00 206,458.00 0.00

510,877.00 510,877.00 510,877.00 0.00

0.00 0.00 0.00 0.00

1,028,494.00 1,028,494.00 1,028,494.00 0.00

0.00 0.00 0.00 0.00

24.00 24.00 24.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

702,916.00 702,916.00 702,916.00 0.00

275,000.00 275,000.00 275,000.00 0.00

0.00 0.00 0.00 0.00

271,711.00 271,711.00 271,711.00 0.00

0.00 0.00 0.00 0.00

127,730.00 127,730.00 127,730.00 0.00

205,000.00 205,000.00 205,000.00 0.00

879,999.43 879,999.43 879,999.43 0.00

0.00 0.00 0.00 0.00

401,274.00 401,274.00 401,274.00 0.00

0.00 0.00 0.00 0.00

274,998.20 274,998.20 274,998.20 0.00

444,050.00 444,049.00 444,049.00 1.00

50,000.00 50,000.00 50,000.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

54,442.00 54,441.41 54,441.41 0.59

242,000.00 242,000.00 242,000.00 0.00

10,028.36 10,028.36 10,028.36 0.00

242,264.00 242,264.00 242,264.00 0.00

244,462.00 244,462.00 244,462.00 0.00

436,572.00 436,571.64 436,571.64 0.36

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

336,540.00 336,540.00 336,540.00 0.00

0.00 0.00 0.00 0.00

224,999.69 224,999.69 224,999.69 0.00

275,000.00 275,000.00 275,000.00 0.00

230,000.00 230,000.00 230,000.00 0.00

0.00 0.00 0.00 0.00

291,999.00 291,999.00 291,999.00 0.00

29,447.00 29,447.00 29,447.00 0.00

0.00 0.00 0.00 0.00

14.92 14.92 14.92 0.00

101,297,720.00 100,257,740.15 0.00 0.00 0.00 100,257,740.15 1,039,979.85
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012

College Project Name - (Project No. if assigned)   

NOTE:  Pitt CC "New Construction Funds" increased by $135,000 in interest from the 

Higher Education Bonds for a settlement to Blue Rock Structure Inc. 

NOTE:  Pitt CC "New Constructon Funds" increased by $29,880 in interest from the 

Higher Education Bonds for a Mutual Casualty Insurance Company settlement to 

Pennsylvania National

Allotted 4101

Total 

Expenditures          JUL AUG SEP Total Expenditures          Balance
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012

College Project Name - (Project No. if assigned)   

Alamance Student Services/LRC/Adm - Project No. 1129

Alamance Renovations - Project I - Project No. 1201

Alamance Renovations - Project II - Project 1302

Alamance Renovations - Main Building Project No. 1549

Alamance Renovations - Student Center No. 1563

Alamance Allied Health Building - Project No. 1130

Alamance Burlington Center Renovation Project No. 1584 

Asheville Computer Technology Center NCCCS #1097

Asheville Renovations #1 - #1137

Asheville Enka Center Renovations #1213

Asheville Dental Lab Renovation NCCCS #1121

Asheville Hospitality Education Center NCCCS #1098

Asheville Fernihurst Renovation, #1158

Asheville Marketing Tech Renovations #1354

Asheville Azalea Student Services Renov/Addition #1515

Beaufort Law Enforce/EMT/Fire Service Training Facility - #1084
Beaufort Renovations to Buildings 1, 4 and 8  #1265

Beaufort Public Service Building and renovate bldgs 2 & 3  #1266

Beaufort Building 3 Door Project #1614

Beaufort Building 1 and 3 Roof Replacement #1571
Bladen Repair and Renovation #1337
Bladen Student Resource Center(LRC,classrooms)#1430
Bladen Industrial Training Center repair, renovation and Exp #1255
Bladen Repair and Renovation, Roofs, HVAC - #1208 
Blue Ridge General Renovations-Flat Rock Campus - #1227
Blue Ridge Campus wide wiring/infrastructure/distance learning - #1276
Blue Ridge Renov to Stu Ctr/Driveways, Drainage/PE fac.Etc  #1350
Blue Ridge Transylvania Center Aditions and Renovations - #1405
Blue Ridge Renovations to two classroom buildings - #1443
Blue Ridge General Renovations Phase II-Flat Rock Campus - #1304
Blue Ridge New Vocational Training Building - #1536
Brunswick Technical and Trades Building Project #914
Brunswick Bundled R&R Projects #1342
Caldwell Distance Learning  #1128
Caldwell Watauga Site Prep  #1127
Caldwell TAPS  roof Replacement 1777
Caldwell E Building Elevator #1762
Caldwell Civic Center EIFS #1760
Caldwell Beam Hall Renovations #1749
Caldwell Coffey Drive Property #1747
Caldwell Occupational Training Center #1555
Caldwell Civic Center #1267
Caldwell Land Acquisition/Transportation Center #1547
Caldwell NE Site Project #1415
Cape Fear Pier and Dock Replacement- Emergency #1147

Cape Fear New Elevator and Elevator Repairs-Emergency #1148

Cape Fear Engineering Technology building #1215

Cape Fear Renovs-Emmart Bldg., Burnett Bldg., Machine Shop #1216

Cape Fear Campus Loop Access Road & Truck Driver Facility #1377

Cape Fear Cosm/Early College Bldg and Parking Deck Proj #1455

Cape Fear Public Safety Training Center #1416

Cape Fear North Campus Signage & Entrance Project #1608

Cape Fear Wilmington Bookstore Renovation #1643

Allotted 4100

Total 

Expenditures JUL AUG SEP Total Expenditures Balance

2,000,000.00 2,000,000.00 2,000,000.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

3,654,210.00 3,654,209.96 3,654,209.96 0.04

93,141.00 93,141.00 93,141.00 0.00

4,592,059.00 4,592,058.36 4,592,058.36 0.64

63,176.00 63,176.00 63,176.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

6,237,701.00 6,237,700.48 6,237,700.48 0.52

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

68,494.00 63,880.00 63,880.00 4,614.00

2,936,000.00 2,936,000.00 2,936,000.00 0.00

0.00 0.00 0.00 0.00

3,107,498.31 3,107,498.31 3,107,498.31 0.00

15,546.00 15,546.00 15,546.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

2,900,000.00 2,900,000.00 2,900,000.00 0.00

524,794.00 524,794.00 524,794.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

258,774.03 258,774.03 258,774.03 0.00

0.00 0.00 0.00 0.00

877,972.43 877,972.43 877,972.43 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

664,867.00 664,867.00 664,867.00 0.00

336,641.20 336,641.20 336,641.20 0.00

12,006.00 12,006.00 12,006.00 0.00

258,794.70 258,794.70 258,794.70 0.00

1,321,355.00 1,321,355.00 1,321,355.00 0.00

0.00 0.00 0.00 0.00

67,123.00 67,123.00 67,123.00 0.00

0.00 0.00 0.00 0.00

60,000.00 60,000.00 60,000.00 0.00

221,500.00 221,500.00 221,500.00 0.00

1,349,155.00 1,349,155.00 1,349,155.00 0.00

0.00 0.00 0.00 0.00

1,038,601.00 1,038,601.00 1,038,601.00 0.00

811,389.00 811,388.90 811,388.90 0.10

0.00 0.00 0.00 0.00

1,300,000.00 1,300,000.00 1,300,000.00 0.00

16,799,237.00 16,799,237.00 16,799,237.00 0.00

0.00 0.00 0.00 0.00

2,034,242.00 2,034,242.00 2,034,242.00 0.00

10,873,788.00 10,868,202.21 10,868,202.21 5,585.79

3,098,026.00 3,098,025.81 3,098,025.81 0.19

115,758.00 115,758.00 115,758.00 0.00

0.00 0.00 0.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012

College Project Name - (Project No. if assigned)   

Cape Fear Atlantic Coastline Building Renovation #1661

Cape Fear Elevator Repairs and Upgrade #1772 to be assigned

Cape Fear Renovate Maintenance Shop #1840

Carteret Classroom Bldg Repl & Marine Tech Bldg #1092
Carteret Hospitality Building Renov. and Parking Renov. #1348
Carteret McGee Building Renovation-Joslyn Hall #1539
Carteret McGee Building Renovation-Classrooms #1475
Carteret Sewer Lift Station Repair/Replacment #1525
Catawba Renovations - Alex. Ctr. NCCCS #1100

Catawba Classroom/Laboratory Building #1285

Catawba Roofing and Paving #1636

Catawba Renovations - Institutional  Advancement #1564

Catawba Paap Building Renovations #1233

Catawba Old Testing Center Renvoations #1288

Catawba Renovate Interior Space  #1312

Central Carolina Roofing (Student Center & Admin.)   (Bundled R&R)(#1359)

Central Carolina Roof Repairs (Main Building)   (Bundled R&R)  (#1360)

Central Carolina Roofing (LRC & Science)     (Bundled R&R)   (#1361)

Central Carolina Classroom/Science Lab Bldg. (Proj.# 1106)

Central Carolina Telecommunications Bldg. (Proj.# 1107)

Central Carolina Classroom Building  (Proj. # 1325)

Central Carolina Renovation of Science Building (# 1408)

Central Carolina Computer Technology Building (#1410)

Central Carolina Land Acquition - Watson Property (#1570)

Central Carolina Renovation of Classroom Building (#1362)

Central Carolina R&R - Siler City Center (# 1485)

Central Carolina R&R - Chatham Campus (# 1486)

Central Carolina Renovation of Continuing Education Building (#1512)

Central Carolina New Siler City Center (#1548)

Central Carolina Classroom Building - West Harnett (#1364)

Cent. Piedmont Sloan-Morgan Renovation (1138)

Cent. Piedmont Northeast Campus Ph IA - (942)

Cent. Piedmont Information Technology Building -  (1116)

Cent. Piedmont Central Energy Facility (1240)

Cent. Piedmont West Campus Phase III - (1114)

Cent. Piedmont North Campus Phase III - (1115)

Cent. Piedmont Professional Development Bldg - 3rd floor (1491)

Cent. Piedmont Central High Exterior Renovation (1478)

Cent. Piedmont Allied Health Bldg Addition & Renovation (1406)

Cent. Piedmont Northeast Campus Phase II - (1326)

Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT # 1370

Cleveland CLASSROOM BUILDING PROJECT # 1287

Cleveland GENERAL REPAIRS & RENOVATIONS Project 1628

Cleveland RE-ROOFING CAMPUS CENTER BLD PROJECT #1436

Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT 1435

Coastal Carolina HVAC Repl Classroom A, Stu Svcs Ctr, LRC - 1167

Coastal Carolina Classroom Building #1263

Coastal Carolina BT Energy Management Project #1567

Coastal Carolina Covered Walkways/Fascia Repair #1615

COA D. F. Walker Public School Takeover Renovation #1241

COA Allied Health and Wellness Center #1247

COA Land Acquisition and Renovation of Riverside Center #1315

COA Renovation of Manteo Middle School #1420

Allotted 4100

Total 

Expenditures JUL AUG SEP Total Expenditures Balance

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

41,974.00 0.00 0.00 41,974.00

5,645,724.00 5,645,724.00 5,645,724.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

7,567,306.00 7,567,306.00 7,567,306.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

4,800,000.00 4,800,000.00 4,800,000.00 0.00

700,000.00 700,000.00 700,000.00 0.00

1,986,483.00 1,986,482.09 1,986,482.09 0.91

880,718.00 880,718.00 880,718.00 0.00

102,200.00 102,200.00 102,200.00 0.00

1,897,800.00 1,897,800.00 1,897,800.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

156,219.00 156,219.00 156,219.00 0.00

627,805.00 627,805.00 627,805.00 0.00

1,000,000.00 1,000,000.00 1,000,000.00 0.00

128,739.39 113,869.81 113,869.81 14,869.58

738,438.54 738,438.54 738,438.54 0.00

16,512,616.00 16,512,615.92 16,512,615.92 0.08

1,028,856.71 1,028,856.71 1,028,856.71 0.00

3,500,000.00 3,500,000.00 3,500,000.00 0.00

18,227,994.00 18,227,993.22 18,227,993.22 0.78

174,493.00 174,492.78 174,492.78 0.22

100,000.00 98,456.74 98,456.74 1,543.26

3,247,336.29 3,247,336.00 3,247,336.00 0.29

9,757,500.61 9,757,500.61 9,757,500.61 0.00

0.00 0.00 0.00 0.00

3,887,036.00 3,887,036.00 3,887,036.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

3,850,522.41 3,850,522.41 3,850,522.41 0.00

9,710,427.50 9,710,427.50 9,710,427.50 0.00

233,000.00 233,000.00 233,000.00 0.00

3,996,162.50 3,982,963.70 3,982,963.70 13,198.80

905,612.00 905,612.00 905,612.00 0.00

2,552,135.78 2,552,135.78 2,552,135.78 0.00

42,948.04 42,948.04 42,948.04 0.00

742,724.00 710,867.93 710,867.93 31,856.07
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012

College Project Name - (Project No. if assigned)   

COA Auditorium Roof #1618

COA Cosmetology Program Area Renovation #1592

COA Buildings A & C Roof Repairs  #1197 (bundled)
COA Expansion to Building A     EC Campus #1450
Craven Classroom/Library Building - #907B

Craven Addition to Kelso Hall - #1336

Craven Maintenance Building/ Roadway & Parking - #1076

Craven Technology Building  #1268 

Craven Reroof Building B #1243

Craven Reroof Building G #1244

Craven Renovate Barker Hall & Misc. Renovations #1246

Craven Reroof Library (Bldg A) #1603

Davidson Classrooms/Laboratories/Renovations (1101)

Davidson Fire Service Laboratory                                (1180)
Durham Collins Bldg. Renovations - 1170

Durham White Building Renovations - 1171

Durham New Student Services/Classroom Building - #1199

Durham Satellite Campus#1499
Edgecombe ACT Project - Project #1078
Edgecombe Various R  & R projects #1273

Edgecombe Various R  & R projects #1272

Fayetteville Spring Lake Multi-Use Educational Building  (#1051)

Fayetteville Purchase land along Ft Bragg Road (#1320)

Fayetteville Horticulture Complex at Cape Fear Botanical Garden (#1125*)

Fayetteville Renov.Horace Sisk/Layfayette Hall Bldgs (#1131)

Fayetteville Virtual College Center (#1126)

Fayetteville Classroom Bldg/Renov.Serv Merchandise Bldg (DCC #1585)

Fayetteville Horace Sisk Boiler Chiller Replacement (#1211)

Fayetteville Purchase land along Ft Bragg Road ( #1441)

Fayetteville Addition to Administration Building (DCC # 1520)

Fayetteville Purchase land along Ft Bragg Road (#1534)

Fayetteville Criminal Justice Center PM & E (DCC # 1460)

Fayetteville Bulla Property Parking Lot (DCC # 1557)

Fayetteville Purchase of Western Property (DCC # 1729)

Fayetteville Bundled R & R Projects 2005 (#1446)

Fayetteville Renovation Student Center (#1795)

Forsyth Construction - New building - #1139

Forsyth Gym renov, Rerouting data lines, & Parking lot - #1159

Forsyth HVAC & Fire Alarm System Renovations - #1311
Forsyth Northwest Forsyth County Center - #1390
Forsyth Renovations - Snyder Hall - #1437

Forsyth Renovations-Allman Center #1560

Forsyth Bundled - R & R  #1630

Forsyth Air Conditioning Upgrade West Campus #1538

Forsyth Construction - Greene Hall Expansion #1438

Gaston New Public Safety Building - #1122

Gaston New Science and Technology Building - #1428

Gaston Renovation - Comer Building - East #1332

Gaston New Health Sciences Building - #1427

Gaston Renovation - Craig Building - #1333

Gaston Lena Sue Beam Building Renovation & Expansion #1753   

Gaston Restroom Renovation   #1653

Gaston East Campus Land Purchases #1694

Allotted 4100

Total 

Expenditures JUL AUG SEP Total Expenditures Balance

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

1,021,353.00 1,021,353.00 1,021,353.00 0.00

1,900,000.00 1,900,000.00 1,900,000.00 0.00

93,975.00 93,974.93 93,974.93 0.07

1,371,354.00 1,371,353.10 1,371,353.10 0.90

2,935,404.00 2,935,404.00 2,935,404.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

4,054,058.00 4,054,058.00 4,054,058.00 0.00

325,000.00 325,000.00 325,000.00 0.00

2,546,502.00 2,546,502.00 2,546,502.00 0.00

1,100,000.00 1,043,683.20 1,043,683.20 56,316.80

5,628,818.00 5,628,818.00 5,628,818.00 0.00

4,000,000.00 4,000,000.00 4,000,000.00 0.00

6,756,814.00 6,756,814.00 6,756,814.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

7,000,000.00 7,000,000.00 7,000,000.00 0.00

600,000.00 600,000.00 600,000.00 0.00

2,430,349.00 2,430,349.00 2,430,349.00 0.00

876,486.53 876,486.53 876,486.53 0.00

5,997,415.00 5,997,415.00 5,997,415.00 0.00

9,889,835.06 9,889,835.06 9,889,835.06 0.00

209,343.00 209,343.00 209,343.00 0.00

500,644.45 500,644.45 500,644.45 0.00

1,177,800.00 1,177,800.00 1,177,800.00 0.00

484,510.00 484,510.00 484,510.00 0.00

2,209,944.00 2,209,944.00 2,209,944.00 0.00

261,182.00 261,182.00 261,182.00 0.00

2,505,136.00 2,505,136.00 2,505,136.00 0.00

505,190.41 505,190.41 505,190.41 0.00

329,365.00 29,910.00 29,910.00 299,455.00

3,735,600.00 3,735,600.00 3,735,600.00 0.00

700,000.00 700,000.00 700,000.00 0.00

0.00 0.00 0.00 0.00

9,249,421.00 9,249,421.00 9,249,421.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

960,000.00 938,053.46 938,053.46 21,946.54

1,494,782.05 1,494,782.05 1,494,782.05 0.00

696,044.00 696,044.00 696,044.00 0.00

0.00 0.00 0.00 0.00

883,710.20 883,710.20 883,710.20 0.00

0.00 0.00 0.00 0.00

1,921,629.00 1,165,084.24 1,165,084.24 756,544.76

5,217.00 5,217.00 5,217.00 0.00

192,513.00 192,513.00 192,513.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012

College Project Name - (Project No. if assigned)   

Gaston Lincoln Campus Lower Level # 1778

Guilford Central Energy Plant for GSO Classroom Bldgs-Proj. #1303

Guilford Land #1236

Guilford Classroom Building Project #1046

Guilford Pub. Saf. Burn Bldg/Trng. Tower/Drv. Trk. Proj.#888

Guilford Jamestown Campus Land & Parking #1294

Guilford Classroom Building #1605

Guilford Fire Suppression System Replacement #1392

Guilford Roads, Parking & Walkways Repairs #1334

Guilford Business Careers Renovation #1397

Guilford HVAC Renovations and Energy Upgrades #1398

Guilford Health Technologies Project #1375

Guilford Business Hall Renovations #1773

Guilford Land #1680

Guilford Land #1681

Guilford Jamestown Renovations #1809

Halifax Allied Health/Auditorium Bldg #1090

Halifax HVAC replacement,welding shop renovations #1165 

Halifax Wellness/Fitness Center #1292
Haywood Renovation - 200/300 Buildings #1113
Haywood Regional High Tech. Center #1327

Isothermal Continuing Education Building Renovation - #1204

Isothermal Life Long Learning Center #1298

Isothermal ADA Compliance Project & minor building improve. #1252

Isothermal Campus HVAC Controls Replacement #1253

Isothermal Underground wiring project #1394

Isothermal Student Center Roof Replacement #1395

Isothermal Library & Swimming Area Roof Replacements #1524

Isothermal Library Interior Ceiling Renovation - #1565

James Sprunt Exterior Campus Lighting #1163

James Sprunt HVAC/Roof Repair/Sidewalk Repair ADA/OSHA #1164
James Sprunt Herring Bldg. Classroom Addition #1281

James Sprunt Repair and Renovations #1424

James Sprunt Repair and Renovations Phase 2 #1529

Johnston Campus Lighting and Parking #1176

Johnston Industrial Technology Bldg #1219

Johnston Renovation of Wilson #1103

Johnston Wilson Building Addition/renovation, Elsie, TDT renov. #1220

Johnston Arboretum Greenhouse Complex #1422

Johnston Parking Lot Improvements #1620

Johnston Art and Elsee Buildings Renovations #1526

Lenoir Adtns/Renov Health Sciences Bldg & Marquee #1136

Lenoir R&R Projects(Elev/Roofs/HVAC/ADA  #1228

Lenoir Early Childhood/Literacy Bldg&Student Center Add  #1239

Lenoir Resurface Roads and Parking Lots/other renovations #1251

Lenoir Classroom and Science Building #1238

Lenoir Renovate/Add Classrooms in Administration Bldg  #1232

Lenoir Industrial/Vocational Center #1407

Lenoir Land Acquisition #1399

Lenoir Jones Co. Land Acquisition #1462

Lenoir Felix Johnson Property #1488

Lenoir Jones County Center #1500

Lenoir Maintenance Facility #1587

Allotted 4100

Total 

Expenditures JUL AUG SEP Total Expenditures Balance

1,692,103.75 1,677,020.04 1,677,020.04 15,083.71

2,150,000.00 2,150,000.00 2,150,000.00 0.00

3,000,000.00 3,000,000.00 3,000,000.00 0.00

4,250,000.00 4,250,000.00 4,250,000.00 0.00

1,500,000.00 1,500,000.00 1,500,000.00 0.00

4,350,000.00 4,350,000.00 4,350,000.00 0.00

2,100,382.00 2,030,718.63 2,030,718.63 69,663.37

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

9,750,000.00 9,750,000.00 9,750,000.00 0.00

0.00 0.00 0.00 0.00

643,659.00 643,659.00 643,659.00 0.00

356,341.00 356,340.73 356,340.73 0.27

0.00 0.00 0.00

7,615,691.00 7,614,690.03 7,614,690.03 1,000.97

91,218.00 85,466.62 85,466.62 5,751.38

566,129.64 566,129.64 566,129.64 0.00

570,480.00 570,480.00 570,480.00 0.00

217,598.00 217,598.00 217,598.00 0.00

0.00 0.00 0.00 0.00

1,658,309.00 1,658,309.00 1,658,309.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

1,783,718.00 1,783,718.00 1,783,718.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

189,194.00 189,193.75 189,193.75 0.25

2,299,625.00 2,299,625.00 2,299,625.00 0.00

0.00 0.00 0.00 0.00

6,049,210.12 6,049,208.47 6,049,208.47 1.65

94,917.88 94,917.88 94,917.88 0.00

28,150.00 0.00 0.00 28,150.00

306,707.00 306,706.64 306,706.64 0.36

373,061.44 373,061.44 373,061.44 0.00

0.00 0.00 0.00 0.00

199,745.46 199,745.46 199,745.46 0.00

0.00 0.00 0.00 0.00

4,932,980.00 4,932,980.00 4,932,980.00 0.00

0.00 0.00 0.00 0.00

2,265,844.00 2,265,844.00 2,265,844.00 0.00

380,910.32 380,910.32 380,910.32 0.00

148,282.20 148,282.20 148,282.20 0.00

304,951.25 304,951.25 304,951.25 0.00

851,718.00 851,718.00 851,718.00 0.00

749,524.00 749,524.00 749,524.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012

College Project Name - (Project No. if assigned)   

Lenoir Signage #1588

Lenoir Christine Parker Property #1533

Lenoir Corrections Training Facility & Simulated Cell #1590

Lenoir Construction Trades #1775

Martin Misc. R & R  (Bundled projects) #1178

Martin Roof Repairs (Bundled projects) #1192

Martin HVAC #1583

Mayland Avery County Project #1169

Mayland R&R Projects #1284

Mayland Applied Technologies Building #1328

Mayland Repairs/Renovations Projects #1625

Mayland Land Purchase #1378

McDowell Classroom Building #1353

McDowell Asbestos Abatement Project #1707
McDowell Replace Exit Doors & Fire Alarm System #1160
McDowell Roof Replacement #1161

McDowell Campus Repair and Renovations #1248

McDowell Campus Repairs & Renovations #1566

Mitchell Renovation of the CEC-HVAC/Restrooms/Offices - 1168

Mitchell Renovation 0f the CEC-Gen'l Bldg. Renovations - #1196

Mitchell Mooresville Center 2nd Floor Addition-DCC No. 1070

Mitchell Advanced Technology Building-DCC No. 1091

Mitchell Renovation of the Library #1379

Mitchell Renovation of the Student Center #1573

Mitchell Renovation of Vocational Building #1509

Mitchell Main Building Renovations #1766

Montgomery Renovations and Repairs #1187

Nash Land Acquisition #1141

Nash Structural Repairs & Renovations #1299

Nash Environmental Repairs & Renovations - #1193

Nash Aesthetic Repairs & Renovations - #1194

Nash Program Specific Classroom Renovations #1203

Nash Infrastructure Repairs & Renovations #1300

Nash Science & Technology Building #1301

Nash Repurposing Classrooms #1530

Pamlico Expansion of Bayboro Center #1224

Pamlico Repair and Renovations #1011

Pamlico Life Care Center #1391

Piedmont Renovate gym to LRC & Distance learning Classroom #1309

Piedmont Classrooms/Labs and Student Services/Learning Ctr. #1310

Piedmont Renovate Student Complex #1383 

Piedmont Renovate Auditorium #1384

Piedmont Person County Classroom/Lab Building #1445

Pitt General Classroom Bldg - 1111 Ph1

Pitt Parking Project - 1112 Ph1

Pitt Bowen Farm Site Project (Planning) - 1110

Pitt Fulford Bldg Addition Ph II - 1234

Pitt Firing Range and Driving Pad - #1177

Pitt Davenport Farm #1431

Pitt MacThrift Building #1505

Pitt Student Center - Phase 1  #1545

Pitt Humber Bldg Renov Ph III #1358

Pitt Greenville Center Renovation #1617

Allotted 4100

Total 

Expenditures JUL AUG SEP Total Expenditures Balance

157,830.25 69,716.52 69,716.52 88,113.73

63,972.54 63,972.54 63,972.54 0.00

0.00 0.00 0.00 0.00

12,783.75 12,783.75 12,783.75 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

824,470.89 824,470.89 824,470.89 0.00

0.00 0.00 0.00 0.00

1,852,610.00 1,852,610.00 1,852,610.00 0.00

0.00 0.00 0.00 0.00

127,529.00 127,529.00 127,529.00 0.00

2,123,659.00 2,123,658.37 2,123,658.37 0.63

14,620.00 14,620.00 14,620.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

216,545.00 216,545.00 216,545.00 0.00

3,175,703.00 3,175,702.73 3,175,702.73 0.27

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

3,391.00 3,391.00 3,391.00 0.00

0.00 0.00 0.00 0.00

350,000.00 350,000.00 350,000.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

3,933,237.00 3,933,237.00 3,933,237.00 0.00

0.00 0.00 0.00 0.00

313,253.00 312,141.12 312,141.12 1,111.88

0.00 0.00 0.00 0.00

1,874,302.00 1,874,302.00 1,874,302.00 0.00

857,485.06 857,485.06 857,485.06 0.00

1,567,922.00 1,567,919.57 1,567,919.57 2.43

1,015,151.00 1,015,150.87 1,015,150.87 0.13

5,250.00 5,250.00 5,250.00 0.00

465,312.00 465,312.00 465,312.00 0.00

5,281,750.00 5,281,750.00 5,281,750.00 0.00

139,639.00 139,638.98 139,638.98 0.02

146,250.00 146,250.00 146,250.00 0.00

212,934.00 212,934.00 212,934.00 0.00

339,589.00 339,589.00 339,589.00 0.00

3,148,254.68 3,148,254.68 3,148,254.68 0.00

927,906.98 927,906.98 927,906.98 0.00

6,262,723.00 6,262,723.00 6,262,723.00 0.00

0.00 0.00 0.00 0.00

64,098.00 64,097.17 64,097.17 0.83
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012

College Project Name - (Project No. if assigned)   

Pitt Herman Simon Building #1688

Randolph R & R Bundle Number One, Two & Three #1174

Randolph Archdale Center Classroom Addition #1317

Randolph R & R Bundle Number Four   #1578

Richmond Proj.1089 - HVAC Renovations in 3 Buildings

Richmond Proj.1088 Health Sciences Building

Richmond Proj. 1282 Acquire Building in Scotland County

Richmond Proj. 1283 Multiple Renovations @ less than $100,000 each

Richmond HVAC Renovation in Lindsey Petris Building 1689

Roanoke-Chowan Repair/Improve Campus Structural Environment #1271

Roanoke-Chowan Compliance/Safety Renov. (Bundled Projects) #1323

Roanoke-Chowan Learning/Working Renov. (Bundled Projects) #1324

Robeson #1225 (Pembroke Center Land Purchase) 

Robeson #1109 Continuing Education Building

Robeson #1206 Continuing Education /Allied Health Buildings

Robeson #1214Emergency Training Facility Addition

Robeson #1329 Renovations Site Work

Robeson #1562 Workforce Development Bldg.

Robeson #1108 Repairs to Bldgs 2, 3, 4, 5, 6, 7, 9,10, 15

Rockingham Lifelong Learning Center - 1079

Rockingham Classroom/Storage Bldg. at ESTC - 1080 

Rockingham Spring 2001 Renovations #1156

Rockingham Summer 2001 Renovations #1191

Rockingham Fall 2001 Renovations #1217

Rockingham Spring 2002 Renovations #1218

Rockingham Fall 2002 Renovations - #1306

Rockingham Spring 2004 Renovations - #1382

Rockingham Summer 2004 Renovations #1501

Rockingham Summer 2005 Renovations #1540

Rowan-Cabarrus Bldg. 100 Renovations - #1032

Rowan-Cabarrus Classroom/Laboratory Building - #1185

Rowan-Cabarrus Parking Lot Extension/Renovation #1393

Rowan-Cabarrus Various Renovations - #1314

Rowan-Cabarrus LRC & Student Support Space Renovations (proj #1086)

Rowan-Cabarrus Classroom/Laboratory Building & Parking Lot #1595

Rowan-Cabarrus One-Stop Students Services #1867

Rowan-Cabarrus Outdoor Learning Center-North Campus #1870

Sampson Occupational Building #1133
Sampson Campus Roadway Extension #983
Sampson North HVAC and Crosswalk replacement #1151

Sandhills New Student Center # 940

Sandhills New Hoke County Center #813

Sandhills Kennedy Hall Health Sciences Renovation #1003

Sandhills Education Center #1081

Sandhills Parking Lot - South Campus #1313

Sandhills Stone Hall Administration Renovation #1278

Sandhills Stone Hall Student Services Renovation #1154

Sandhills Hoke Business and Technology Center #1142

Sandhills Horticulture Complex - 1352

Sandhills Blue Hall Renovation #1004

Sandhills Causey Hall Development Office Renovation - #1626

Sandhills Meyer Hall Boiler Replacement - #1623

Sandhills Improvements/Expansion Traffic System - #1242

Allotted 4100

Total 

Expenditures JUL AUG SEP Total Expenditures Balance

35,000.00 35,000.00 35,000.00 0.00

0.00 0.00 0.00 0.00

1,344,379.00 1,344,379.00 1,344,379.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

3,542,287.00 3,542,287.00 3,542,287.00 0.00

137,272.00 137,272.00 137,272.00 0.00

0.00 0.00 0.00 0.00

295,672.00 295,672.00 295,672.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

76,073.00 76,073.00 76,073.00 0.00

2,476,854.00 2,451,995.78 2,451,995.78 24,858.22

7,466,140.00 7,389,115.39 7,389,115.39 77,024.61

43,718.30 43,718.30 43,718.30 0.00

1,380,906.45 1,380,906.45 1,380,906.45 0.00

1,209,432.00 1,209,432.00 1,209,432.00 0.00

0.00 0.00 0.00 0.00

2,400,291.00 2,400,291.00 2,400,291.00 0.00

239,000.00 239,000.00 239,000.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

4,287,029.00 3,893,919.82 3,893,919.82 393,109.18

4,229.00 4,228.58 4,228.58 0.42

45,446.75 0.00 0.00 45,446.75

65,771.00 0.00 0.00 65,771.00

4,826,752.68 4,826,752.68 4,826,752.68 (0.00)

155,376.00 0.00 0.00 155,376.00

179,553.57 0.00 0.00 179,553.57

3,263,820.00 3,263,820.00 3,263,820.00 0.00

176,000.00 176,000.00 176,000.00 0.00

0.00 0.00 0.00 0.00

2,279,455.00 2,279,455.00 2,279,455.00 0.00

308,379.33 308,379.33 308,379.33 0.00

0.00 0.00 0.00 0.00

4,095,643.00 4,095,643.00 4,095,643.00 0.00

175,156.00 175,155.02 175,155.02 0.98

1,431.00 1,431.00 1,431.00 0.00

0.00 0.00 0.00 0.00

1,803,237.00 1,803,236.28 1,803,236.28 0.72

1,145,074.07 1,145,074.07 1,145,074.07 0.00

277,389.93 13,135.06 13,135.06 264,254.87

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

151,740.01 151,740.01 151,740.01 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012

College Project Name - (Project No. if assigned)   

Sandhills Meyer-Stone Hall Roof Replacement #1376

Sandhills Stone Hall Renovation #1477

Sandhills Emergency Services Training Complex #1356

Sandhills Stone Hall Lecture 111 Renovation #1357

Sandhills Athletic Field Renovation #1347

Sandhills East Campus Utility Renovation #1640

Sandhills Hoke Early College #1641

Sandhills Greenhouse Renovation #1528

Sandhills Transportation Services Area Renovation #1650

Sandhills Emergency Services Training Complex-PH 2 #1649

South Piedmont Continuing Education Center Renovations (#932B)

South Piedmont Renovations to the Continuing Education Ctr - #1166

Southeastern Infrastructure Construction/Renovations #1173

Southeastern OSHA and ADA Compliance #1275

Southeastern Technology Building #1274

Southeastern Building "G" Renovation/Addition #1413

Southeastern Building (s)  Roof Replacements #1765

Southwestern Swain Ctr Renovation-remaining section of building #1190

Southwestern Jackson County Renovations #1188

Southwestern Restroom / shower renovation #1189

Southwestern General building-new campus #1330

Southwestern Academic, Admin building #1371

Stanly Western Stanly Center - Project # 903

Stanly Addition to existing building - Project #1231

Stanly Patterson Building Roof Replacement #1207

Stanly Corporate Education/Shop Building #1369

Stanly Student Center Bldg Renovation & Addition #1355

Stanly Kelley Building Roof Replacement & Renov #1421

Stanly General Repair & Renovation #1531

Surry No. 947: Yadkin Center (completed) 

Surry No. 1186:  Parking Lot "H" Bldg (completed)

Surry No. 1123:"K" Engineering Technologies Bldg (completed)

Surry No. 1387: Renov V-C-P + Small Proj. (completed)

Surry No. 1367: Maintenance Bldg & Misc. (completed)

Surry No. 1258: "J" Three-Story Classroom Bldg (completed)

Surry No. 1277: "A" & "T" Bldg & Lab Renovation (completed)

Surry No. 1521: Viticulture & Enology Center

Tri-County Addition/Renovation -Enloe Building #1308

Tri-County Lighted Parking/Concrete Sidewalks #1202

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1093

Vance-Granville STUDENT SERVICES/MISC. ADDITIONS #1307

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1096

Vance-Granville LAND ACQUISITION #1517

Vance-Granville PHASE 1 R&R/CONSTRUCTION PROJECTS #1157

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1095

Vance-Granville PHASE II R&R/CONSTRUCTION PROJECTS #1198

Vance-Granville BIO CLASSROOM/LAB #1543

Vance-Granville MAIN CAMPUS IT/MARKETING #1612

Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1094

Vance-Granville MULTI-SITE REPAIR/RENOVATIONS #1613

Vance-Granville Acquisition of Building and Land for Main Campus  #1833

Vance-Granville Corporate Campus Building Renovation  #1844

Wake Reroofing - Ready Hall #1260

Allotted 4100

Total 

Expenditures JUL AUG SEP Total Expenditures Balance

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

670,675.00 670,674.66 670,674.66 0.34

15,060.00 15,059.84 15,059.84 0.16

317,000.00 317,000.00 317,000.00 0.00

0.00 0.00 0.00 0.00

77,880.00 77,880.00 77,880.00 0.00

139,784.00 139,783.25 139,783.25 0.75

10,848.00 9,966.26 9,966.26 881.74

1,625.00 0.00 0.00 1,625.00

0.00 0.00 0.00 0.00

263,488.00 263,488.00 263,488.00 0.00

180,481.00 180,480.95 180,480.95 0.05

18,877.00 18,876.56 18,876.56 0.44

4,525,312.00 4,525,312.00 4,525,312.00 0.00

615,215.00 615,215.00 615,215.00 0.00

157,051.00 157,051.00 157,051.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

2,944,018.00 2,944,018.00 2,944,018.00 0.00

6,232,770.00 4,694,897.38 4,694,897.38 1,537,872.62

3,288,740.00 3,288,740.00 3,288,740.00 0.00

814,929.00 814,929.00 814,929.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

123,071.00 123,071.00 123,071.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

541,702.00 519,625.48 519,625.48 22,076.52

0.00 0.00 0.00 0.00

2,309,413.73 2,309,413.73 2,309,413.73 0.00

525,899.00 525,899.00 525,899.00 0.00

806,507.00 806,507.00 806,507.00 0.00

649,158.66 649,158.66 649,158.66 0.00

175,561.47 175,561.47 175,561.47 0.00

3,000,000.00 3,000,000.00 3,000,000.00 0.00

125,294.00 125,294.00 125,294.00 0.00

43,597.00 43,597.00 43,597.00 0.00

5,317,120.00 5,317,120.00 5,317,120.00 0.00

1,566,484.53 1,566,484.53 1,566,484.53 0.00

1,800,548.00 1,800,548.00 1,800,548.00 0.00

114,723.00 114,723.00 114,723.00 0.00

191,680.00 191,680.00 191,680.00 0.00

2,369,272.00 2,369,272.00 2,369,272.00 0.00

0.00 0.00 0.00 0.00

458,000.00 457,999.90 457,999.90 0.10

100,281.00 100,281.00 100,281.00 0.00

3,144,533.00 3,144,532.97 3,144,532.97 0.03

0.00 0.00 0.00 0.00

602,736.00 602,736.00 602,736.00 0.00

131,933.00 0.00 0.00 131,933.00

0.00 0.00 0.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012

College Project Name - (Project No. if assigned)   

Wake Resurfacing & paving pking. Areas & walk #1419

Wake Land Acquisition #1442

Wake Allied Health Auditorium Renovation #1321

Wake Reroofing - Technical Education Bldg. #1290

Wake Engineering Technology Bldg. Renovation #1291

Wake N.E. Campus Development & Bldg. Const. #1289

Wake R&R Main campus classrooms, labs & offices #1295

Wake NE Campus Infrastructure #1262

Wake TE Renovation #1559

Wake Northern Wake Campus Building F #1717

Wayne Childcare Center/Lab  #1104

Wayne  Land Acquisition #1124 

Wayne  Miscellaneous R&R (Bundled) #1162 

Wayne Addition Chiller & Upgrade of Energy Plant #1351

Wayne Building 1 - Multi Purpose #1105

Wayne Building 2 -Dental Clinic Addition & Renov. #1230

Wayne Building 3 - Continuing Education Center #1280

Wayne WLC & Dogwood Bldgs Renovation #1339

Western Piedmont LIGHTING RETROFITS #1117

Western Piedmont CAMPUS RENOVATIONS #1118

Western Piedmont HEALTH/SCIENCE FACILITY #1366

Western Piedmont CAMPUS REPAIRS/RENOVATIONS #1365

Western Piedmont EMERGENCY SERVICES TRAINING COMPLEX 1459

Wilkes Walker Center Renovations - #1181

Wilkes General Campus Renovations - #1182

Wilkes Alleghany Center Relocation and Renovation - #1249

Wilkes Ashe Center Lab and Classroom Space #1250

Wilkes Technology Center - #1346

Wilkes Science Lab, ADA and Admin. Office Renovatons - #1209

Wilkes Energy Conservation Upgrades - #1183

Wilkes Greenhouse Renovations - #1210

Wilkes  Roof Replace - Beacon, Hayes and Lovette Halls #1489 

Wilkes Roof Replacement - Thompson Hall #1490

Wilkes Sidewalk/Step/Street/Parking Lot Replace/Paving - #1184

Wilson Student Center- #1401

Wilson Tech Center Land Acquisition-#1345

Wilson Renovation Project - Year 2001 - #1149

Wilson Community/Business Center - #1150

Wilson Renovation Project - Year 2002 - #1229

Wilson Renovation Project - Year 2003 - #1305

Wilson Renovation Project - Year 2004-#1389

Wilson Police Academy Addition - #1426

Wilson Renovation Project - Year 2005-#1518

Textile School R&R (project bundled: emerg rep., infrastructure, safety, etc) 

Textile School Capital Construction Project 905 ID 6800100905A

General Funds

TOTALS

* Bond Funds Committed to a Project" may include bond funds that have not yet been fully 

matched and therefore, will not necessarily equal the bond funds authorized by the State 

NOTE:  Pitt CC "New Construction Funds" increased by $135,000 in interest from the 

Higher Education Bonds for a settlement to Blue Rock Structure Inc. 

Allotted 4100

Total 

Expenditures JUL AUG SEP Total Expenditures Balance

0.00 0.00 0.00 0.00

2,066,654.83 2,066,654.83 2,066,654.83 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

350,000.00 350,000.00 350,000.00 0.00

21,732,801.25 21,732,801.25 21,732,801.25 0.00

2,578,569.55 2,578,569.55 2,578,569.55 (0.00)

3,296,699.87 3,296,699.87 3,296,699.87 0.00

50,000.00 50,000.00 50,000.00 0.00

96,725.33 0.00 0.00 96,725.33

555,447.96 555,447.96 555,447.96 0.00

724,880.00 724,880.00 724,880.00 0.00

229,235.00 229,235.00 229,235.00 0.00

123,597.58 123,597.58 123,597.58 0.00

4,222,417.00 4,222,416.77 4,222,416.77 0.23

474,043.64 474,043.64 474,043.64 0.00

4,293,808.01 4,293,808.01 4,293,808.01 0.00

989,618.00 989,617.84 989,617.84 0.16

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

3,671,779.67 3,671,779.67 3,671,779.67 0.00

17,619.33 17,619.33 17,619.33 0.00

169,250.00 169,250.00 169,250.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

33,995.00 33,995.00 33,995.00 0.00

671,077.00 671,077.00 671,077.00 0.00

2,686,596.00 2,686,586.00 2,686,586.00 10.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

3,455,346.00 3,455,345.31 3,455,345.31 0.69

164,999.47 164,999.47 164,999.47 0.00

0.00 0.00 0.00 0.00

1,164,256.67 1,164,256.67 1,164,256.67 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

105,311.00 105,311.00 105,311.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

750,000.00 750,000.00 750,000.00 0.00

20.01 20.01 20.01 0.00

498,867,160.00 494,413,845.30 0.00 0.00 0.00 494,413,845.30 4,453,314.70
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NOTE:  Pitt CC "New Construction Funds" increased by $135,000 in interest from the 

Higher Education Bonds for a settlement to Blue Rock Structure Inc. 

NOTE:  Pitt CC "New Constructon Funds" increased by $29,880 in interest from the 

Higher Education Bonds for a Mutual Casualty Insurance Company settlement to 

Pennsylvania National

Allotted 4100

Total 

Expenditures JUL AUG SEP Total Expenditures Balance
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